


<b>Title</b>	<b>Developers Committee Meeting</b>		<b>Date</b>	<b>16/07/2020</b>
<b>Location</b>	<a href="https://meet.jit.si/openIMISDevelopers">https://meet.jit.si/openIMISDevelopers</a>		<b>Time</b>	<b>09:00 CEST</b>
<b>Meeting called by</b>	openIMIS Initiative	<b>Type of meeting</b>	Weekly Call	
<b>Facilitator</b>	All	<b>Note taker</b>	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	W	<ul style="list-style-type: none"> <li>Will there be a problem with external security-related code because of the copy-left clause?</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses">https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses</a></li> <li>Need to verify compatibility with other licenses (Django, <a href="#">reportbro ('lib version')</a> for PDFs etc.) - set up TAG with Carl F: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1341030511/Third+Party+Software+Licenses">https://openimis.atlassian.net/wiki/spaces/OP/pages/1341030511/Third+Party+Software+Licenses</a></li> <li>Info from call with Digital Square:               <ul style="list-style-type: none"> <li>Dial offers support on open source global goods</li> <li>contact Heath Arenssen for TAG</li> </ul> </li> <li>Are the license compatible with AGPL (or look for what it is not compatible)</li> <li>contracting process with German lawyer started</li> </ul>	07.05.2020
59	DHIS2 Integration	I	<ul style="list-style-type: none"> <li>FHIR API <a href="https://github.com/hispindia/openimis-be-api_fhir_py">https://github.com/hispindia/openimis-be-api_fhir_py</a></li> <li>Wiki page for Extension Descriptions - [<a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/961544193/FHIR+Extensions">https://openimis.atlassian.net/wiki/spaces/OP/pages/961544193/FHIR+Extensions</a>]</li> <li>documentation in work</li> <li>Blocked because of some missing extensions               <ul style="list-style-type: none"> <li><a href="#">FHIR R4 version developments on Github</a></li> <li>Mapping required (target 12/06)</li> </ul> </li> <li>Developers Presentation on 23.7.</li> </ul>	16.07.2020
73	RFC Formal Sector enrollment	I	<ul style="list-style-type: none"> <li><a href="#">Specification available here.</a> (Cambodia)</li> <li><a href="#">Enrollment+Registration</a> (Nepal)</li> <li>STPH is looking for a way to remove dependency</li> <li>STPH/SolDevelo: waiting for contracts</li> <li>Healthix: calls with Sosys &amp; Jembi scheduled</li> </ul>	16.07.2020
92	openHIM	I	<ul style="list-style-type: none"> <li>OpenHIM sandbox server:</li> <li><a href="https://sandbox.openhim.org/">https://sandbox.openhim.org/</a> <ul style="list-style-type: none"> <li>Login details on home page</li> </ul> </li> </ul>	18.06.2020
105	List of modules	D	<ul style="list-style-type: none"> <li>JLN: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+--+Joint+Learning+Network+for+UHC">https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+--+Joint+Learning+Network+for+UHC</a></li> <li>List made by Xavier commented by Patrick</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins">https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins</a></li> <li>Will be discussed after notice D.1 project start</li> <li>Discussion at openHIE: disconnect technical and front end level of "modules" - FE=JLN, BE=technical aspect</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+--+OpenIMIS+Mapping">https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+--+OpenIMIS+Mapping</a></li> <li>mapping to be reviewed -               <ul style="list-style-type: none"> <li>action needed for new developments and releases &amp; roadmap</li> </ul> </li> </ul>	14.05.2020
111	Notice D.1	I	<ul style="list-style-type: none"> <li>general contract extension to 2021 is accepted</li> <li>contract process making huge progress               <ul style="list-style-type: none"> <li>signed: BlueSquare, SwissTPH AI</li> </ul> </li> </ul>	02.07.2020

			<ul style="list-style-type: none"> <li>○ almost signed: Formal Sector</li> </ul>	
115	Integration of Nepal feature into legacy system	A	<ul style="list-style-type: none"> <li>● Upload tool for attachments to claims (license?)</li> <li>● Code will be uploaded on a daily basis (<a href="https://github.com/purusap/web_app_vb">https://github.com/purusap/web_app_vb</a>)</li> <li>● pull request to develop branch (after the release)</li> <li>● some feature switching needed in legacy for feature not cover by new architecture - call today</li> </ul>	16.07.2020
116	Contribution guidelines	D	<ul style="list-style-type: none"> <li>● <a href="#">Contribution guidelines wiki page</a></li> <li>● on the wiki in draft mode, waiting for feedback</li> </ul>	25.06.2020
124	Accident Insurance	A	<ul style="list-style-type: none"> <li>● Accident insurance might be required in the context of new Nepali instance - a case for MIFOS?</li> <li>● Benefit: Salary substitution in case of accident</li> <li>● consultant (University from Germany?) coming in week 2 of Feb for SOPs</li> <li>● Rhein-Sieg University will map out business processes, draft report was sent to SSF for further discussion</li> <li>● <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1343783009/Accident+insurance">https://openimis.atlassian.net/wiki/spaces/OP/pages/1343783009/Accident+insurance</a></li> <li>● SOP document is final, will be shared</li> </ul>	16.07.2020
127	Privacy Policy (APK)	A	<ul style="list-style-type: none"> <li>● Need to identify few Privacy statement like DHIS2, OpenMRS ... <ul style="list-style-type: none"> <li>○ possibly reach out to DIAL Open Source Initiative for any template work that may exist</li> </ul> </li> <li>● Draft: <a href="#">Privacy Policy</a></li> <li>● Who will sign as organisation? GIZ? SDC/DEZA?</li> <li>● Needs to be done as part of tender 1 contract</li> </ul>	16.07.2020
131	New provider for the server and domain name	D	<ul style="list-style-type: none"> <li>● Looking at Hetzner (recommendation from other GIZ projects)</li> <li>● currently Nepali provider does a managed server (Windows), MS SQL is done by GIZ</li> <li>● Planned for new phase after August</li> <li>● Current contracts ends End of September (?) needs to be extended until end of year</li> </ul>	16.07.2020
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> <li>● Install and test modular version in Nepal</li> <li>● Data exchange with BAHMNI (PossibleHealth) will also go live, testing ongoing</li> <li>● <a href="http://imisbeta.hib.gov.np">http://imisbeta.hib.gov.np</a></li> <li>● go live delayed because of feature requests in legacy &amp; modular - mid-July</li> </ul>	11.06.2020
136	AI Project	A	<ul style="list-style-type: none"> <li>● TAG needs to be invoked !!!</li> <li>● Ethics board CH consulted, new template needs to be adapted - extended agreement needed to cover publications</li> <li>● Ethics board Nepal -&gt; what needs to be done? send mail</li> <li>● <a href="#">openMIS-AI+-+Input+data+model</a></li> <li>● <a href="#">Kick-Off call last Tuesday</a></li> <li>● Received test data package, but it's skewed (not enough rejections) - up to date sample in process</li> </ul>	16.07.2020
137	instant openHIE	I	<ul style="list-style-type: none"> <li>● Project for setting up an Instant OpenHIE infrastructure is started</li> <li>● Project page: <a href="https://wiki.ohie.org/display/resources/Instant+OpenHIE">https://wiki.ohie.org/display/resources/Instant+OpenHIE</a></li> <li>● <a href="#">Instant OpenHIE Architecture doc</a></li> <li>● Amazon Cloud SA credits will be available under the DS account, core HIE components highest priority, openMIS and other end-user apps later (may be tightly integrated or deployed separately to Instant OpenHIE platform, with a standard way to connect to Instant).</li> </ul>	25.06.2020
141	Demo instances for the	A	<ul style="list-style-type: none"> <li>● Demo instances of OpenMRS, Bahmni and DHIS2 integrations</li> <li>● Check if demo.openimis.org server is supporting this</li> <li>● One server for all or one server for each?</li> <li>● Linux server for DHIS2 is available</li> </ul>	27.02.2020

	integrations C1		<ul style="list-style-type: none"> <li>Management should be possible within T1</li> <li>create wiki page with overviews</li> <li>Create openimis.org subdomains: <ul style="list-style-type: none"> <li>dhis2.openimis.org</li> <li>openmrs.openimis.org</li> <li>bahmni.openimis.org (openMRS/Bahmni)</li> </ul> </li> <li><a href="#">new+openIMIS+installations</a></li> <li>Can we use instant openHIE</li> </ul>	
147	Tanzania implementation	I	<ul style="list-style-type: none"> <li>GoTHOMIS (inhouse HMS) and AfyaCare (HMS on OpenMRS) integration to openIMIS requested</li> <li>Mission to TZ early May (COVID block)</li> <li>some fixes on legacy master need to be done, will affect BlueSquare during iteration on Contributions</li> </ul>	09.07.2020
148	Mobile technology for openIMIS	I	<ul style="list-style-type: none"> <li><a href="#">Nils Concept</a></li> <li><a href="#">link to wiki page</a></li> <li>Nepal is providing funds to invest in the Mobile App. Call on how to advise them on the further steps - Development almost done</li> </ul>	16.07.2020
156	FHIR R4	I	<ul style="list-style-type: none"> <li><a href="#">FHIR+R4+integration</a></li> <li>thesis deadline end of July</li> <li>openIMIS Location and HF mapping to FHIR Location not clear =&gt; use FHIR HealthcareService for openIMIS HF</li> <li>New openIMIS module: <ul style="list-style-type: none"> <li>GitHub: <a href="#">openimis-be-api_fhir_r4_py</a></li> <li>PyPI: <a href="#">openimis-be-api-fhir-r4</a></li> </ul> </li> </ul>	16.07.2020
157	Developer training	A	<ul style="list-style-type: none"> <li>to be merged with the <a href="#">country customization trainings?</a></li> <li>Notice E0 application launched #161</li> <li>Pushed new contract into pipeline, needs verification</li> </ul>	28.05.2020
159	Simplify openIMIS reference package	D	<ul style="list-style-type: none"> <li><a href="#">Simplify+openIMIS+reference+package</a></li> <li>copy react code into legacy zip file</li> <li>next release: check reverse proxy option</li> <li>Notice E0 application launched #161</li> </ul>	14.05.2020
160	openIMIS developer tools	A	<ul style="list-style-type: none"> <li>Modular developer starting kit: initialize BE and FE modules in development mode <ul style="list-style-type: none"> <li>install tools</li> <li>clone github repos</li> <li>make links to assembly</li> </ul> </li> <li><a href="https://github.com/openimis/openimis-dev-tools/tree/develop">https://github.com/openimis/openimis-dev-tools/tree/develop</a></li> <li>Allow the installation of Python and git?</li> <li>Notice E0 application launched #161</li> </ul>	14.05.2020
161	Shelf-Readiness (E0)	I	<p><a href="https://wiki.digitalsquare.io/index.php/Shelf_Readiness">https://wiki.digitalsquare.io/index.php/Shelf_Readiness</a></p> <ul style="list-style-type: none"> <li>open funding under Notice E0 (<a href="https://applications.digitalsquare.io">https://applications.digitalsquare.io</a>)</li> </ul> <p><a href="#">Swiss TPH, Bluesquare, SolDevelo proposal:</a></p> <ul style="list-style-type: none"> <li>Improve FHIR module</li> <li>Improve packaging and installation (#159)</li> <li>Improve quality assurance</li> <li>Develop technical documentation (#157)</li> </ul>	09.07.2020
162	Tech upgrade frontend	D	<ul style="list-style-type: none"> <li>upgraded react, babel, rollup,...</li> <li>all modules are upgraded on dev-branch</li> <li>Nepal: openimis-fe-claim_ne</li> <li>Input from NP needed for next release</li> </ul>	16.07.2020
164	Roadmap	I	<ul style="list-style-type: none"> <li>Old roadmap documents need updating e.g. for the new tender processes #167.</li> <li>Expect heavy Wiki harvesting &amp; restructuring</li> </ul>	28.05.2020
165	Client Registry (E1)	I	<p><a href="#">openimis-based-client-registry</a></p> <ul style="list-style-type: none"> <li>proposal in notice E1</li> </ul>	09.07.2020


167	New GIZ Tenders	W	<ul style="list-style-type: none"> <li>• New tenders will be launched already in this phase to get new contracts ready by 1st of September (Tender 1, others will follow)</li> <li>• feedback from contract-department - September will not work</li> </ul>	16.07.2020
168	PartnerHack	I	<ul style="list-style-type: none"> <li>• PartnerHack being planned for second half of June</li> <li>• Day 2:</li> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1556643889/2020-07-22+Workshop+2+-+Finance+Insurance+Services+PartnerHack">https://openimis.atlassian.net/wiki/spaces/OP/pages/1556643889/2020-07-22+Workshop+2+-+Finance+Insurance+Services+PartnerHack</a></li> </ul>	16.07.2020
173	DFID call	I	<ul style="list-style-type: none"> <li>• "Outbreak Surveillance based on Health Insurance Claims"</li> <li>• openIMIS-SORMAS integration</li> </ul>	09.07.2020
176	Video tutorials	I	<ul style="list-style-type: none"> <li>• <a href="#">Session 1</a> - openIMIS Legacy Web Application</li> <li>• <a href="#">Session 2</a> - openIMIS Legacy Web Application Localization</li> <li>• Q&amp;A session was held last monday - <a href="#">everything linked in the wiki</a></li> </ul>	16.07.2020
177	DB Auditing	A	<ul style="list-style-type: none"> <li>• How should DB auditing be done? Changes might come up with the formal sector.</li> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1233616897/Database+records+versioning+history">https://openimis.atlassian.net/wiki/spaces/OP/pages/1233616897/Database+records+versioning+history</a></li> <li>• Performance problems seen and hot-fixed in TZ, NP coming up with the same problem - how long will this hold? Would be better after the DB migration (e.g. end of 2021)</li> </ul>	09.07.2020
179	Gambia	A	<ul style="list-style-type: none"> <li>• role management</li> <li>• waiting for contribution to github</li> <li>• need to work on dependency with stored procedures</li> </ul>	16.07.2020
180	AID:Tech	A	<ul style="list-style-type: none"> <li>• align AID:Tech requests with roadmap, development could be done by AID:Tech</li> <li>• starting to work on architecture</li> </ul>	16.07.2020
181	Insuree.CurrentVillage FK	A	<ul style="list-style-type: none"> <li>• Current tblInsuree table has a not-inforced FK to location (field currentVillage).</li> <li>• The demo DB contains "0" (instead of NULL) when no Location is recorded</li> <li>• Proposed actions: <ul style="list-style-type: none"> <li>• cleanup demo DB (update tblInsuree set CurrentVillage = NULL where CurrentVillage = 0)</li> <li>• enforce (optional) FK between tblInsuree and tblLocation</li> </ul> </li> <li>• </li> </ul>	16.07.2020

**Meeting evaluation:**


Records

1

Overall Mood



Event Parameters



**Legend:**

Overall mood (status):

GFL: General feeling about the meeting [very disappointed ... very glad]

PRG: General feeling about project progress (own project) [big trouble ... great success]

USE: Usefulness of the meeting (for own project) [not at all ... very much]

Event parameters of the meeting (XYZ needs to be ...):

DET: Degree of detail [more condensed ... more detailed]

FRQ: Frequency of the event [fewer ... more]

LEN: Length of the event [shorter ... longer]

MOD: Moderation [stricter ... more open]