

<b>Title</b>	<b>Developers Committee Meeting</b>		<b>Date</b>	<b>03/12/2020</b>
<b>Location</b>	<a href="https://meet.jit.si/openIMISDevelopers">https://meet.jit.si/openIMISDevelopers</a>		<b>Time</b>	<b>09:00 CEST</b>
<b>Meeting called by</b>	openIMIS Initiative	<b>Type of meeting</b>	Weekly Call	
<b>Facilitator</b>	All	<b>Note taker</b>	All	
<b>Distribution list</b>	openimis-developers-committee@googlegroups.com; openimis-implementers-committee@googlegroups.com;			

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	I	<ul style="list-style-type: none"> <li>Will there be a problem with external security-related code because of the copy-left clause?</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses">https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses</a></li> <li>German lawyer sent preliminary report, waiting for DEZA reaction</li> </ul>	29.10.2020
59	DHIS2 Integration	I	<ul style="list-style-type: none"> <li>FHIR API <a href="https://github.com/hispindia/openimis-be-api_fhir_py">https://github.com/hispindia/openimis-be-api_fhir_py</a></li> <li>Wiki page for Extension Descriptions - [<a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/961544193/FHIR+Extensions">https://openimis.atlassian.net/wiki/spaces/OP/pages/961544193/FHIR+Extensions</a>]</li> <li>Can Java Adapter be replaced with openHIM? Check with DHIS2 developers (Morten)</li> <li>Test script for fetching patients in the making</li> <li>Missing: Option sets needs to be fetched first, Assignments of OrgUnits to Programm</li> <li>Program need to add the location to enable event registration</li> </ul>	03.12.2020
73	RFC Formal Sector enrollment	I	<ul style="list-style-type: none"> <li><a href="#">Specification available here.</a> (Cambodia)</li> <li><a href="#">Enrollment+Registration</a> (Nepal)</li> <li>SOSYS Data structure needed to ensure that FS datamodel is compatible (REALLY IMPORTANT)</li> </ul>	03.12.2020
92	openHIM	I	<ul style="list-style-type: none"> <li>OpenHIM sandbox server:</li> <li><a href="https://sandbox.openhim.org/">https://sandbox.openhim.org/</a> <ul style="list-style-type: none"> <li>Login details on home page</li> </ul> </li> <li>calls between Healthix &amp; OpenHIM ongoing</li> <li>testing started</li> <li>start with synchronous or asynchronous exchange? Asynchronous mostly needed in FS</li> </ul>	26.11.2020
105	List of modules	D	<ul style="list-style-type: none"> <li>JLN: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC">https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC</a></li> <li>List made by Xavier commented by Patrick</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins">https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins</a></li> <li>Will be discussed after notice D.1 project start</li> <li>Discussion at openHIE: disconnect technical and front end level of "modules" - FE=JLN, BE=technical aspect</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping">https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping</a></li> <li>mapping to be reviewed -           <ul style="list-style-type: none"> <li>action needed for new developments and releases &amp; roadmap</li> </ul> </li> </ul>	14.05.2020
111	Notice D.1	I	<ul style="list-style-type: none"> <li>general contract extension to 2021 is accepted, additional three months very likely,</li> </ul>	03.12.2020

115	Integration of Nepal .NET feature into legacy system	A	<ul style="list-style-type: none"> <li>Code will be uploaded on a daily basis (<a href="https://github.com/purusap/web_app_vb">https://github.com/purusap/web_app_vb</a>)</li> <li>pull request to develop branch (after the release)</li> <li>some feature switching needed in legacy for feature not cover by new architecture</li> <li>Does additional request from Puru should be deliver in the context of T1 (mostly new development) → will be moved to Modular project assigned to Puru</li> <li><a href="https://github.com/openimis/web_app_vb/blob/develop/IMIS_BL/EscapeBL.vb#L38">https://github.com/openimis/web_app_vb/blob/develop/IMIS_BL/EscapeBL.vb#L38</a> on how to use compilation variation</li> </ul>	12.11.2020
124	Accident Insurance	A	<ul style="list-style-type: none"> <li>How the payment to insuree/company will be stored, will it be generic enough for other cash payments ?</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1719697409/Employment+Injury+Insurance+-+Social+Security+Fund+Nepal">https://openimis.atlassian.net/wiki/spaces/OP/pages/1719697409/Employment+Injury+Insurance+-+Social+Security+Fund+Nepal</a></li> <li>requirements analysis started</li> </ul>	03.12.2020
127	Publish APK on Gplay	A	<ul style="list-style-type: none"> <li><a href="#">Policies Demo Mobile App on Google Play</a></li> <li>Solution to improve the application (e.g. app name is Barcode Scanner on some phones)</li> <li><b>Please report any anomalies you identify</b></li> </ul>	26.11.2020
131	New provider for the server and domain name	D	<ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server%2BLandscape">https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server%2BLandscape</a></li> <li>2 dedicated servers ordered</li> <li>admin accounts available: <a href="https://www.hetzner.com/dedicated-rootserver/ax41">https://www.hetzner.com/dedicated-rootserver/ax41</a></li> </ul>	03.12.2020
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> <li>Install and test modular version in Nepal</li> <li>Data exchange with BAHMNI (PossibleHealth) will also go live, testing ongoing (some requirement from AB are missing)</li> <li><a href="http://imisbeta.hib.gov.np">http://imisbeta.hib.gov.np</a></li> <li>support is contracted from a local consultant</li> </ul>	26.11.2020
136	AI Project	A	<ul style="list-style-type: none"> <li><a href="#">openIMIS AI-based Claim Adjudication</a></li> <li>TAG needs to be invoked !!!</li> <li>waiting for feedback from the Insurance board for data analysis (rejection reasons) and modules specification (activation method: event-based, schedule task, manual activation)</li> <li>Looking on ways to give Rejection Justification</li> <li>Regular meetings with HIB to be organised (every two weeks)</li> </ul>	03.12.2020
137	instant openHIE	I	<ul style="list-style-type: none"> <li>Project for setting up an Instant OpenHIE infrastructure is started</li> <li>Project page: <a href="https://wiki.ohie.org/display/resources/Instant+OpenHIE">https://wiki.ohie.org/display/resources/Instant+OpenHIE</a></li> <li><a href="#">Instant OpenHIE Architecture doc</a></li> <li>Amazon Cloud SA credits will be available under the DS account, core HIE components highest priority, openIMIS and other end-user apps later (may be tightly integrated or deployed separately to Instant OpenHIE platform, with a standard way to connect to Instant).</li> <li>openIMIS could use the passthrough mediator (no mediator to add)</li> </ul>	27.08.2020
141	Demo instances for the integrations C1	A	<ul style="list-style-type: none"> <li>Demo instances of OpenMRS, Bahmni and DHIS2 integrations</li> <li><a href="#">new+openIMIS+installations</a></li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server+Landscape">https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server+Landscape</a></li> <li>Blocked by 131</li> <li>Alternative: Resources on Amazon Cloud available if OpennIMIS is compliant to OpenHIE deployment</li> </ul>	15.10.2020
147	Tanzania implementation	I	<ul style="list-style-type: none"> <li>GoTHOMIS (inhouse HMS) and AfyaCare (HMS on OpenMRS) integration to openIMIS requested</li> <li>batch run needs adaptations (e.g. capitation calculation), closing account approach needed.</li> </ul>	29.10.2020

			<ul style="list-style-type: none"> <li>integration with accounting system - which would be the workflows and messages/ressources</li> <li>National Rollout for e-payment delayed</li> </ul>	
148	Mobile technology for openMIS	I	<ul style="list-style-type: none"> <li><a href="#">Nils Concept</a></li> <li><a href="#">link to wiki page</a></li> <li>links: #127, #193</li> <li>restart discussions? Target: define task for T1 or student - scope might be rather big</li> <li>all: look for resources and options</li> </ul>	12.11.2020
157	Developer training	A	<ul style="list-style-type: none"> <li>will be merged with the <a href="#">country customization trainings</a></li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1277493249/Developer+starting+kit">https://openimis.atlassian.net/wiki/spaces/OP/pages/1277493249/Developer+starting+kit</a></li> <li>All videos released</li> <li>Q&amp;A session held on 19th, if there are remaining questions, please send them and then we'll be able to organise another session with the remaining budget</li> </ul>	26.11.2020
159	Simplify openMIS reference package	D	<ul style="list-style-type: none"> <li><a href="#">Simplify+openMIS+reference+package</a></li> <li>Notice E0 application accepted! dates to be defined</li> <li>Due date is end 2021</li> </ul>	05.11.2020
160	openMIS developer tools	A	<ul style="list-style-type: none"> <li>Modular developer starting kit: initialize BE and FE modules in development mode <ul style="list-style-type: none"> <li>install tools</li> <li>clone github repos</li> <li>make links to assembly</li> </ul> </li> <li><a href="https://github.com/openimis/openimis-dev-tools/tree/develop">https://github.com/openimis/openimis-dev-tools/tree/develop</a></li> <li>Allow the installation of Python and git? <ul style="list-style-type: none"> <li>Notice E0 application accepted!</li> </ul> </li> </ul>	05.11.2020
161	Shelf-Readiness (E0)	I	<p><a href="https://wiki.digitalsquare.io/index.php/Shelf_Readiness">https://wiki.digitalsquare.io/index.php/Shelf_Readiness</a></p> <ul style="list-style-type: none"> <li>- open funding under Notice E0 (<a href="https://applications.digitalsquare.io">https://applications.digitalsquare.io</a>)</li> </ul> <p><a href="#">Swiss TPH, Bluesquare, SolDevelo proposal:</a></p> <ul style="list-style-type: none"> <li>Improve FHIR module application accepted!</li> <li>Improve packaging and installation (#159) application accepted!</li> <li>contract is being discussed</li> </ul>	26.11.2020
164	Roadmap	I	<ul style="list-style-type: none"> <li>Old roadmap documents need updating e.g. for the new tender processes #167.</li> <li>Expect heavy Wiki harvesting &amp; restructuring</li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap">https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap</a></li> </ul>	03.09.2020
176	Video tutorials (Impl)	I	<ul style="list-style-type: none"> <li><a href="#">Session 1</a> - openMIS Legacy Web Application</li> <li><a href="#">Session 2</a> - openMIS Legacy Web Application Localization</li> <li>Session 1 Q&amp;A session <a href="#">linked in the wiki</a></li> <li>Session 3 might have to be postponed to avail time for maintenance</li> </ul>	13.08.2020
183	Nepal new features	D	<ul style="list-style-type: none"> <li>New features are requested by HIB</li> <li>Puru will submit the new features on Jira (part already on jira)</li> <li>contracting out in Nepal</li> <li>Legacy/Modular will depend on the module available</li> </ul>	27.08.2020
184	FS FHIR - SOSYS integration	A	<ul style="list-style-type: none"> <li>waiting for feedback from Nepal about the usage of FHIR for FS integration:</li> <li>risk factor in the delay waiting for the response/approval</li> <li>API document from SOSYS came in and is being revised</li> <li>Development started, scope document circulated</li> <li>Discussion required</li> </ul>	12.11..2020
185	Policy module migration -	I	<ul style="list-style-type: none"> <li>Some questions still open (e.g. how to add a family member in existing policy coverage: via 'renewal' ??)</li> </ul>	03.12.2020


	analysis & questions		<ul style="list-style-type: none"> <li>• <a href="#">look at defaults table: tblMISDefaults</a> (scripts from db develop branch)</li> <li>• new version on release.openimis.org</li> <li>• close to final version</li> <li>• Welcoming all tests and comments.</li> </ul>	
188	Product redesign for migration	A	<ul style="list-style-type: none"> <li>• Before going for the product migration, should we make the payment to Hf (to insuree ?) as separate modules (like RBF, ... ) that could be added to openIMIS, in addition it will simplify the page in case only one way of payment is activated.</li> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053">https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053</a></li> <li>• discuss in the migration context</li> </ul>	26.11.2020
189	Insurees & Family Module	I	<ul style="list-style-type: none"> <li>• Insurees &amp; Families 'write' features (create, move,...) to be deployed 'rough' (i.e. with bugs) today or tomorrow on <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053">release.openimis.org</a></li> <li>• Objective: test (&amp; fix), document,... by end september</li> <li>• Note: received test plan from implementers, implementers will be set up...</li> <li>• Testing by AEHIN students, feedback received - no issues</li> </ul>	26.11.2020
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> <li>• Might come up as a activity from Nepal (inhouse)</li> <li>• Need request document with business requirements</li> <li>• open questions: user management for beneficiaries</li> <li>• SOP in development</li> <li>• Credential management ? <ul style="list-style-type: none"> <li>◦ use a portal outside openimis (no access to openIMIS data)</li> <li>◦ 2nd factor done through mobile number</li> </ul> </li> </ul>	01.10.2020
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> <li>• Nepal is providing funds to invest in the Mobile App. Call on how to advise them on the further steps - Development almost done (is it possible to use an OI module to connect the app to the OI server?)</li> <li>• status follow up need because of change of ED</li> </ul>	03.09.2020
203	Apple Icon	A	<ul style="list-style-type: none"> <li>• Try to get rid of the Terminal.icns in the far remote dependencies of create-react-app because it is copyrighted by Apple.</li> <li>• fork is not practical</li> <li>• maybe dependency can be removed</li> </ul>	29.10.2020
204	Students	A	<ul style="list-style-type: none"> <li>• Can we recruit students for a thesis?</li> <li>• Page to be created with possible thesis topics</li> </ul>	12.11.2020
205	FHIR R4 Claim Attachments	A	<ul style="list-style-type: none"> <li>• Nepal requires an API endpoint to upload attachments for Claims =&gt; <a href="#">Jira OP-285</a></li> <li>• Implemented into FHIR Claim resource</li> <li>• Potential problem with large documents</li> <li>• Developed by SolDevelo in T1</li> <li>• FHIR R4 module updated on release.openimis.org =&gt; DONE</li> </ul>	26.11.2020
207	Contributions & Payment	I	<p>Scope is defined and published on Wiki, welcoming comments:  <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/1366163471/Contributions+Payment+module+scope">https://openimis.atlassian.net/wiki/spaces/OP/pages/1366163471/Contributions+Payment+module+scope</a></p> <ul style="list-style-type: none"> <li>• development started</li> </ul>	03.12.2020
208	Developer Workshop	D	<ul style="list-style-type: none"> <li>• What about a Dev Workshop in January? Rather later in person (Nepal)</li> <li>• Intermediate sessions as needed</li> </ul>	26.11.2020

## Meeting evaluation:


Records

# 3

Overall Mood



Event Parameters



## Legend:

Overall mood (status):

GFL: General feeling about the meeting [very disappointed ... very glad]

PRG: General feeling about project progress (own project) [big trouble ... great success]

USE: Usefulness of the meeting (for own project) [not at all ... very much]

Event parameters of the meeting (XYZ needs to be ...):

DET: Degree of detail [more condensed ... more detailed]

FRQ: Frequency of the event [fewer ... more]

LEN: Length of the event [shorter ... longer]

MOD: Moderation [stricter ... more open]