

Title	Developers Committee Meeting		Date	15/04/2021
Location	https://meet.jit.si/openIMISDevelopers		Time	09:00 CEST
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	W	<ul style="list-style-type: none"> Will there be a problem with external security-related code because of the copy-left clause? https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses German lawyer sent preliminary report, waiting for DEZA reaction 	29.10.2020
59	DHIS2 Integration	I	<ul style="list-style-type: none"> FHIR API https://github.com/hispindia/openimis-be-api_fhir_py Wiki page for Extension Descriptions - [https://openimis.atlassian.net/wiki/spaces/OP/pages/961544193/FHIR+Extensions] repository started to have DHIS2 as an openIMIS module https://github.com/openimis/openimis-be-dhis2_py New ETL working as a django/openIMIS module New ETL much faster than Java based one but it still required days to send few million of insurances New ETL take the product, item, service, ICD, Gender, Education, FamilyType, Profession from the database with database FK as code this has impacts on the Dashboards (some update required) Which data set to use for (future) demo instance? 	15.04.2021
73	RFC Formal Sector enrollment	I	<ul style="list-style-type: none"> Specification available here. (Cambodia) Enrollment+Registration (Nepal) Contracting module is done, Working on calculation module - works fine so far user added 	15.04.2021
92	openHIM	I	<ul style="list-style-type: none"> OpenHIM sandbox server: <ul style="list-style-type: none"> https://sandbox.openhim.org/ <ul style="list-style-type: none"> Login details on home page start with synchronous or asynchronous exchange? Asynchronous mostly needed in FS Integration openHIM & openIMIS done <ul style="list-style-type: none"> Python passthrough mediator Request to publish mediator on OpenHIM GitHub repository Test instance upload on OpenHIM server will come Installation on new openIMIS servers? Docker file on github -> STPH will deploy on test servers Pull request from Healthix received 	15.04.2021
105	List of modules	D	<ul style="list-style-type: none"> JLN: <ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins Discussion at openHIE: disconnect technical and front end level of "modules" - FE=JLN, BE=technical aspect https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping 	08.04.2021

			<ul style="list-style-type: none"> mapping to be reviewed - <ul style="list-style-type: none"> action needed for new developments and releases & roadmap support from Tender 2 contract Mapping openIMIS-JLN started 	
115	Integration of Nepal .NET feature into legacy system	A	<ul style="list-style-type: none"> Code will be uploaded on a daily basis (https://github.com/purusap/web_app_vb) pull request to develop branch (after the release) some feature switching needed in legacy for feature not cover by new architecture Does additional request from Puru should be deliver in the context of T1 (mostly new development) → will be moved to Modular project assigned to Puru https://github.com/openimis/web_app_vb/blob/develop/IMIS_BL/EscapeBL_vb#L38 on how to use compilation variation presentation in next Gumzo 	01.04.2021
124	Accident Insurance	A	<ul style="list-style-type: none"> How the payment to insuree/company will be stored, will it be generic enough for other cash payments ? <ul style="list-style-type: none"> Acclns will only cover claim response of valuated claim and payment is done in SOSYS https://openimis.atlassian.net/wiki/spaces/OP/pages/1719697409/Employment+Injury+Insurance+-+Social+Security+Fund+Nepal contract has ended, coding is deployed today on SSF servers FHIR resources for groups, organisations & affiliation? #184 Were developments uploaded to github? gone to production in SOSYS 	15.04.2021
127	Publish APK on Gplay	A	<ul style="list-style-type: none"> Policies Demo Mobile App on Google Play Solution to improve the application (e.g. app name is Barcode Scanner on some phones) Please report any anomalies you identify Issues with Android 11 fixed - in testing 	15.04.2021
131	New provider for the server and domain name	W	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server%2BLandscape demo.openimis.org moved already need to plan website migration more than just copy folders and DB-Dump? No - we can do it ourselves - might want to test with a sandbox need to order webspace 	01.04.2021
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> Install and test modular version in Nepal Tickets created: Mainly slow claim opening OMT-272, OMT-271, OMT-273, OMT-270 Issues are performance related, including in legacy code, indexes improved it a lot but still need to do better. call to be done between Bluesquare & S2HSP Target for 30.04.2021 	15.04.2021
136	AI Project	A	<ul style="list-style-type: none"> openIMIS AI-based Claim Adjudication Workshop with Nepal in April => waiting for dates Validation on new reviewed Claims => waiting for last DB publication of AI model files in question AI Algorithm published on GitHub UAT workshop next week in Nepal 	15.04.2021
137	instant openHIE (E0)	I	<ul style="list-style-type: none"> Project for setting up an Instant OpenHIE infrastructure is started Project page: https://wiki.ohie.org/display/resources/Instant+OpenHIE Instant OpenHIE Architecture doc Login screen for new modular version 	18.02.2021

			<ul style="list-style-type: none"> Instant openHIE is a solution to launch “docker stacks” of different health systems cross platform install will be possible 	
141	Demo instances for the integrations C1	A	<ul style="list-style-type: none"> Demo instances of OpenMRS, Bahmni and DHIS2 integrations new+openIMIS+installations https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server+Landscape Alternative: Resources on Amazon Cloud available if openIMIS is compliant to OpenHIE deployment Verify if all the source-codes are available Reactivate Jembi after OpenHIM is on our infrastructure BAHMNI-Docker in the making -> in T1 	15.04.2021
147	Tanzania implementation	I	<ul style="list-style-type: none"> GoTHOMIS (inhouse HMS) and AfyaCare (HMS on OpenMRS) integration to openIMIS requested batch run needs adaptations (e.g. capitation calculation), closing account approach needed. integration with accounting system - which would be the workflows and messages/ressources National Rollout for e-payment delayed - needs refactoring running October release 	04.03.2021
148	Mobile technology for openIMIS	I	<ul style="list-style-type: none"> Nils Concept link to wiki page links: #127, #193 restart discussions? Target: define task for T1 or student - scope might be rather big all: look for resources and options 	12.11.2020
159	Simplify openIMIS reference package E0	D	<ul style="list-style-type: none"> Simplify+openIMIS+reference+package Notice E0 application accepted! dates to be defined Due date is end 2021 recipe/template to build docker compose packages established for AI & Formal Sector 	04.02.2021
160	openIMIS developer tools E0	A	<ul style="list-style-type: none"> Modular developer starting kit: initialize BE and FE modules in development mode <ul style="list-style-type: none"> install tools clone github repos make links to assembly https://github.com/openimis/openimis-dev-tools/tree/develop Allow the installation of Python and git? <ul style="list-style-type: none"> Notice E0 application accepted! 	05.11.2020
161	Shelf-Readiness (E0)	I	<p>https://wiki.digitalsquare.io/index.php/Shelf_Readiness</p> <ul style="list-style-type: none"> open funding under Notice E0 (https://applications.digitalsquare.io) <p>Swiss TPH, Bluesquare, SolDevelo proposal:</p> <ul style="list-style-type: none"> Improve FHIR module application accepted! Improve packaging and installation (#159) application accepted! contract is being discussed Contract start on 8th of April 2021 (8 month) 	17.12.2020
164	Roadmap	I	<ul style="list-style-type: none"> Old roadmap documents need updating e.g. for the new tender processes #167. Expect heavy Wiki harvesting & restructuring https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap FS to be updated Link Jira Roadmap or Confluence Roadmaps ? 	25.02.2021
176	Video tutorials (Impl)	I	<ul style="list-style-type: none"> Session 1 - openIMIS Legacy Web Application Session 2 - openIMIS Legacy Web Application Localization Session 1 Q&A session linked in the wiki 	13.08.2020

			<ul style="list-style-type: none"> Session 3 might have to be postponed to avail time for maintenance 	
183	Nepal new features (modular)	A	<ul style="list-style-type: none"> New features are requested by HIB Puru will submit the new features on Jira (part already on jira) contracting out in Nepal Legacy/Modular will depend on the module available New mobile app for enquiries under development presentation in next Gumzo 	01.04.2021
184	FS FHIR - HEALTHIX integration	A	<ul style="list-style-type: none"> development in progress FHIR Organisation (done), OrganizationAffiliation (wip), Contract (wip), Group (done) is being developed uploaded to github (feature branch) completed demo was done with HEALTHIX software instead of SOSYS completed 	15.04.2021
188	Extend to other Schemes (Product redesign) "Beyond Health"	A	<ul style="list-style-type: none"> Before going for the product migration, should we make the payment to Hf (to insuree ?) as separate modules (like RBF, ...) that could be added to openIMIS, in addition it will simplify the page in case only one way of payment is activated. https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053 discuss in the migration context after kick off: Meeting on the 14 at 14h found Jiri report, needs to be uploaded workshop session: https://openimis.atlassian.net/wiki/spaces/OP/pages/2284847173/Extend+openIMIS+to+other+financing+schemes+technical summary session after easter week in FS call (15.04) 	01.04.2021
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> Might come up as a activity from Nepal (inhouse) Need request document with business requirements open questions: user management for beneficiaries SOP in development Credential management ? <ul style="list-style-type: none"> use a portal outside openimis (no access to openIMIS data) 2nd factor done through mobile number HIB Nepal requested GIZ to develop a portal. TORs were drafted in Nepal (including service finder and mobile app) 	01.04.2021
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> Nepal is providing funds to invest in the Mobile App. Call on how to advise them on the further steps - Development almost done (is it possible to use an OI module to connect the app to the OI server?) status follow up need because of change of ED 	01.04.2021
203	Apple Icon	A	<ul style="list-style-type: none"> Try to get rid of the Terminal.icns in the far remote dependencies of create-react-app because it is copyrighted by Apple. fork is not practical maybe dependency can be removed (it cannot, sadly) 	28.01.2021
204	Students	A	<ul style="list-style-type: none"> Can we recruit students for a thesis? Page to be created with possible thesis topics Link #216 	19.03.2021
208	Developer Workshop	D	<ul style="list-style-type: none"> What about a Dev Workshop in January? Rather later in person (Nepal) Intermediate sessions as needed (Kickoff for new T3 project: 04.01.) 	15.04.2021
221	InsurLab	I	<ul style="list-style-type: none"> looking for experts for AI claims adjudication call with the organizers was good please suggest experts, invitation has started first session 14.4. 	15.04.2021

222	April 2021 Release	I	<ul style="list-style-type: none"> • openIMIS April 2021 • test results under review • code freeze started 	15.04.2021
223	Testing Scenarios	D	<ul style="list-style-type: none"> • https://openimis.atlassian.net/wiki/spaces/OP/pages/1343881261/Quality+assurance • https://openimis.atlassian.net/wiki/spaces/OP/pages/1336967179/Quality+assurance+opensource+tools • instance installed: qa.openIMIS.org • openIMIS Testing Scenarios: Summary of the brainstorming https://openimis.atlassian.net/wiki/spaces/OP/pages/2501804037/openIMIS+Testing+Scenarios • Deep dive next week (22.04.) 	15.04.2021
224	Payment Control Number	A	<p>After getting the (short) test data from SwissTPH, we realized that the ControlNumber handling was not at all in the payment module. The documentation is really lacking so after reverse engineering we were able to fill some gaps and we should add it. This should actually not impact the testing as it is run on the REST C# API but it is important to migrate these methods anyway</p> <p>https://openimis.atlassian.net/wiki/spaces/OP/pages/2387312938/Adendum+for+payments</p> <ul style="list-style-type: none"> • call on 15.04 	18.03.2021
225	Android 11	A	<p>Mobile apps doesn't work on Android 11 because new security accessing the External Storage</p> <ul style="list-style-type: none"> • little fix - testing needed 	15.04.2021
226	New logos	A	<ul style="list-style-type: none"> • Logo updated on WebApp <ul style="list-style-type: none"> ◦ change favicon • In progress for the Policies Mobile app 	15.04.2021
227	GitHub main branch	D	<ul style="list-style-type: none"> • Should we rename the master branch to main branch to standardize naming? • YES, just do it. 	01.04.2021
228	FS part of the default openIMIS	D	<ul style="list-style-type: none"> • Fhir R4 need FH policyHolder for Organisation, • Default Roles are not part of any module (they are across modules) therefore it would be easier to have them in the DB init script • Intermediate "Anniversary" release before October? 	15.04.2021
229	REST API 2 FHIR	D	<ul style="list-style-type: none"> • Will propose to migrate the REST API to FHIR in E0 • Can we develop the data import/export based on FHIR format? • Mobile application adaptation to FHIR 	15.04.2021
230	Security auditing	D	<ul style="list-style-type: none"> • Contact shared to Uwe • Decide if we want/need to have a security audit • target: after April 2022 for FE&BE, October 2022 for Postgress 	15.04.2021