



Title	Developers Committee Meeting		Date	04/11/2021
Location	https://meet.jit.si/openIMISDevelopers		Time	10:00 CET
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	W	<ul style="list-style-type: none"> Will there be a problem with external security-related code because of the copy-left clause? https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses German lawyer sent preliminary report, waiting for DEZA reaction <ul style="list-style-type: none"> DEZA still proposes Bern clause http://www.apache.org/licenses/LICENSE-2.0 needed for the HTTP Client mobile app (Point 4 - Redistribution) 	23.09.2021
59	DHIS2 Integration	I	<ul style="list-style-type: none"> Demo DHIS2 https://dhis2etl.s1.openimis.org Dataset could be used instead of program https://openimis.atlassian.net/wiki/spaces/OP/pages/1484423230/Report+queries+for+SSRS+dataset Issue: New service to be created for contribution Help on performance issue needed: aggregation of tracker data, caching of dashboards to be checked: Program Dataset Connector (PDAC) ADX file support to be supported ? 	04.11.2021
92	openHIM	I	<ul style="list-style-type: none"> OpenHIM sandbox server: <ul style="list-style-type: none"> https://sandbox.openhim.org/ <ul style="list-style-type: none"> Login details on home page call between Healthix - OpenHIM happened, renaming mediators to match their style happening. adaptations to OpenHIM uploaded - waiting for feedback propositions from OHIE: Workforce (would need FHIR) docker compose needed from OpenHIM - ticket on jira needed https://openimis.atlassian.net/browse/OP-452 no yet on server 1 	14.10.2021
105	List of modules	D	<ul style="list-style-type: none"> JLN: <ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins Discussion at openHIE: disconnect technical and front end level of "modules" - FE=JLN, BE=technical aspect https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping mapping to be reviewed - <ul style="list-style-type: none"> action needed for new developments and releases & roadmap support from Tender 2 contract Mapping openIMIS-JLN started: 	06.05.2021
127	Publish AAB/APK on Gplay	A	<ul style="list-style-type: none"> Policies Demo Mobile App on Google Play Solution to improve the application (e.g. app name is Barcode Scanner on some phones) TZ policy app will be pushed to Google Play - in testing countrywide Eric added a GitHub action to build APK and AAB. Installing the APK 	29.07.2021

			<ul style="list-style-type: none"> Eric: From Aug 1, Google Play will require new apps to be in AAB instead of APK. We can upload the signing key to Play Store and let it manage signing of the AAB, so this would make our life easier. 	
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> legacy part is productive - FE not applied for all functions 2 domains 1 Modular - 1 legacy <ul style="list-style-type: none"> 2 domains will be used in parallel Claim reviewers will be the first to use the modular; if it work well other kind of user will move to Modular new features will only go to modular version Performance issue is still blocking (#250) 	16.09.2021
136	AI Project	A	<ul style="list-style-type: none"> openMIS AI-based Claim Adjudication need funds for further developments kick off follow up calls on project ideas abstract for GDHF AI Demo instance: need dummy Claim data to generate Demo AI Model improvements with STPH internal funds openHIE webinar today (https://sched.co/mGgz) create kick off call with GIZ Nepal 	14.10.2021
137	instant openHIE (E0)	I	<ul style="list-style-type: none"> Project page: https://wiki.ohie.org/display/resources/Instant+OpenHIE Instant OpenHIE Architecture doc Instant openHIE is a solution to launch “docker stacks” of different e-health systems => implemented Code delivered, demo to be planned Meeting needs to be done with openHIE need to push FIS calls in openHIE 	04.10.2021
141	Demo instances for the integrations C1	A	<ul style="list-style-type: none"> Demo instances of OpenMRS, Bahmni and DHIS2 integrations new+openMIS+installations https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server+Landscape Reactivate Jembi after OpenHIM is on our infrastructure BAHMNI-Docker under revision -> in T1 Looking for the newest Developments from Possible Health openMRS FHIR needs to be updated to FHIR4 - workload and funds? (FHIR3 still works, though) MojaLoop (Ticket open - needs kubernetes), MIFOS (ticket open) 	14.10.2021
147	Tanzania implementation	I	<ul style="list-style-type: none"> Octobre 21 Release done in GoTHOMIS (inhouse HMS) will be integrated through REST API National Rollout for e-payment ongoing, going into UAT next week in four regions New development in Modular to send SMS for activate, renew, expiry Insuree card with QR codes will be developed soon Install modular BE installed in production can it be used for the newsletter 	04.11.2021
148	Mobile technology for openMIS	I	<ul style="list-style-type: none"> Nils Concept link to wiki page links: #127, #193 restart discussions? Target: define task for T1 or student - s cope might be rather big all: look for resources and options Android FHIR-SDK usable ? TBC https://pub.dev/packages/fhir 	12.08.2021
160	openMIS developer tools	A	<ul style="list-style-type: none"> Modular developer starting kit: initialize BE and FE modules in development mode 	02.09.2020

	E0		<ul style="list-style-type: none"> ○ install tools ○ clone github repos ○ make links to assembly ● https://github.com/openimis/openimis-dev-tools/tree/develop ● Allow the installation of Python and git? ● Docker for Developers? -> docker override in https://github.com/openimis/openimis-dist_dkr/tree/feature/e0 ● To be delivered in Dec 2021 	
164	Roadmap	I	<ul style="list-style-type: none"> ● Old roadmap documents need updating e.g. for the new tender processes #167. ● Expect heavy Wiki harvesting & restructuring ● https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap ● FS to be updated ● Link Jira Roadmap or Confluence Roadmaps ? 	25.02.2021
176	Video tutorials (Impl)	I	<ul style="list-style-type: none"> ● Session 1 - openIMIS Legacy Web Application ● Session 2 - openIMIS Legacy Web Application Localization ● Session 1 Q&A session linked in the wiki ● Session 3 might have to be postponed to avail time for maintenance ● Developer videos subtitled to French ● https://openimis.gitbook.io/installation-and-country-localization/ 	19.08.2020
183	Nepal new features (modular)	A	<ul style="list-style-type: none"> ● New features are requested by HIB ● Puru will submit the new features on Jira (part already on jira) ● contracting out in Nepal by tomorrow ● Legacy/Modular will depend on the module available ● New mobile app for enquiries under development 	22.04.2021
188	Extend to other Schemes (Product redesign) "Beyond Health"	A	<ul style="list-style-type: none"> ● https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053 ● found Jiri report, needs to be uploaded <p>Ideas for architecture: https://openimis.atlassian.net/wiki/spaces/OP/pages/3024289830/Beyond+Health</p>	16.09.2021
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> ● contract finished, still need to upload the code ● need to add developers to openIMIS github ● bug-fixing is on-going ● set up deep dive with Tinker Technology to synch with IC discussions ● HIB approved - presentation next Gumzo November 	04.10.2021
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> ● Nepal is providing funds to invest in the Mobile App. Call on how to advise them on the further steps - Development almost done (is it possible to use an OI module to connect the app to the OI server?) ● work will be finished this month <ul style="list-style-type: none"> ● HIB approved - presentation next Gumzo November 	04.10.2021
204	Students	A	<ul style="list-style-type: none"> ● Can we recruit students for a thesis? ● Page to be created with possible thesis topics ● new contact from Mannheim 	04.11.2021
208	Developer Workshop	D	<ul style="list-style-type: none"> ● What about a Dev Workshop in January? Rather later in person (Nepal) ● Intermediate sessions as needed (Kickoff for new T3 project: 04.01.) 	15.04.2021
223	Testing Scenarios	D	<ul style="list-style-type: none"> ● https://openimis.atlassian.net/wiki/spaces/OP/pages/1343881261/Quality+assurance ● https://openimis.atlassian.net/wiki/spaces/OP/pages/1336967179/Quality+assurance+opensource+tools ● instance installed: qa.openIMIS.org 	04.11.2021

			<ul style="list-style-type: none"> new overview page: https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview installation instructions under review 	
230	Security auditing	D	<ul style="list-style-type: none"> Decide if we want/need to have a security audit target: after April 2022 for FE&BE, October 2022 for Postgres plans in Nepal (GIZ/HIB) for security audit Security expert to do some penetration testing in November 	04.11.2021
232	AI workshop	W	<ul style="list-style-type: none"> schedule detailed calls on single projects from AI workshop kick off call with GIZ NP next week 	14.10.2021
233	FHIR IG (E0)	A	<ul style="list-style-type: none"> R4 IG: https://openimis.github.io/openimis_fhir_r4_ig needs completed mapping working on patient profiles <ul style="list-style-type: none"> replacing the FHIR models with fhir.resources python package starting to develop the openIMIS FHIR Profile and IG with SUSHI https://wiki.digitalsquare.io/index.php/Global_Goods_Community : Digital Square FHIR webinars starting to work on CodeSystems endpoints - final stages 	14.10.2021
234	Payment Layer	I	<ul style="list-style-type: none"> Discussion on payment layer integration started with Mifos OpenG2P.org for payment processes Series of deep dives will be launched soon two more contracts in preparation, teams started working deep dives for co-ordination of projects needed 	04.11.2021
236	Nepal Claim FE integration into main	A	<ul style="list-style-type: none"> Nepal rework the claim FE module to improve the layout demo to implementers was done integrate code into develop branch through feature branches - started 	08.07.2021
238	Chat-Channel	D	<ul style="list-style-type: none"> need to review options for chat (skype, slack, discord) try out several options on a monthly basis? https://openimis.atlassian.net/wiki/spaces/OP/pages/653754789/Communication+Platforms tested discord with this call today in use for chats by now app for chats available (clients / apps) https://discord.gg/Bsm92sVM github discussion forum in beta test SPIAC-B created a community account on Discourse seems to be a lot of spam accounts - how to solve that? 	14.10.2021
239	GovStack	A	<ul style="list-style-type: none"> deep dive today: https://openimis.atlassian.net/wiki/spaces/OP/pages/2972385332/2021-07-15+Developers+Deep+Dive+Call session on opneHIE conference: https://ohie.org/ohie21/schedule/ technical specification documents are ready for review: <ul style="list-style-type: none"> https://docs.google.com/document/d/18aJLgW4dIB89UMFVXBnrzpHwGLnmQpaoxUGVMxsoGUo/edit https://discourse.govstack.global/t/govstack-documents-and-resources/95 requested openIMIS to document how a demo installation would work - maybe against demo servers? 	04.11.2021
243	Item/Service groups	I	<ul style="list-style-type: none"> Implementers expressed a few times the desire to add item and service groups. While we're finalizing the module rewrite, now is a good time to check what is possible. Meeting with Saurav (and Jean) tomorrow. Think about hierarchies https://openimis.atlassian.net/wiki/spaces/OP/pages/2998730753/Classification+of+Social+Protection+Schemes 	05.08.2021

			<ul style="list-style-type: none"> Not integrated in the new modules because no real demands and not in the scope/budget 	
245	Niger Implementation	I	<ul style="list-style-type: none"> QR codes generation becomes more complex parallel install of modular and legacy / Hyper-V image massive connectivity issues training will start on Monday 	04.11.2021
246	International Developers	A	<ul style="list-style-type: none"> How do we make the community compatible to other language groups at all levels? French channel in discord? Workshop organised by Digital Square https://path.zoom.us/meeting/register/tJModO6tqz8iG9DugwdjxWmmwXtnUx5-o0yn/success?user_id=pddwKqRiQpCrAyX4p8kdCA&timezone_id=America%2FNew_York_T 	14.10.2021
249	Claim Random Sampling	I	<ul style="list-style-type: none"> HIB has requested support on Claim Random Sampling. Details were sent by HIB - put it on wiki Link Pressing, but maybe not too complicated Testing has started 	04.10.2021
250	Modular version test on big data set	W	<ul style="list-style-type: none"> Test and fix any timeout issues https://s2.openimis.org/front/home several issues were solved, e.g claims list what's the release status in NP? solutions could be backported to be released in April 	04.11.2021
252	Toumai Community		<ul style="list-style-type: none"> Session 10 on cash transfer done by 2MCorp Session 11(19th October) is planned to be a demonstration of how openIMIS works w works with DHIS2 and how the data analysis and reporting are managed. Session 12 (2nd November) on openIMIS with openMRS OR the Modular version of openIMIS with the latest release 	14.10.2021
257	Medical Item Form	D	<ul style="list-style-type: none"> need to split Item: Quantity + Form Standard for coding - need to update in modular version 	23.09.2021
258	GDH Forum	A	<ul style="list-style-type: none"> Abstract on AI Abstract from Saurav got accepted 	04.11.2021
260	Documentation management platform	D	<ul style="list-style-type: none"> docs.openimis.org (ReadTheDocs) openIMIS Docs https://openimis.gitbook.io/installation-and-country-localization/ (GitBook) more in-code documentation needed need to standardize & improve module documentation (e.g. which repositories are involved?) 	21.10.2021
271	AI Workshop Nepal		<ul style="list-style-type: none"> more details after festivities 	04.10.2021
272	Payer & Funding module port	I	<ul style="list-style-type: none"> Had discussions on the funding part, considering replacing with a full-fledged funding table Currently used only by Tanzania Reasonable impact on reports but possibly much stronger on relative pricing and deductions. We considered delaying the module to the end of the cycle to get some feedback from TZ was ported exactly as-is 	04.11.2021
274	Default module configuration	A	<ul style="list-style-type: none"> Add default configuration to DB for each module so implementers know what can be configured. 	21.10.2021
275	Schema loading at start BE	I	<p>For information</p> <p>With the new Decorator for signals, there is 2 catch up module in core, this 2nd module is loaded after all other modules are loaded > this can be used for schema</p>	04.11.2021

276	Docker-compose improvement	I	Docker-compose is currently a mess. Branches are confusing, documentation is not in sync, some can't work, some won't work on Windows... This needs to be streamlined Blisq would also like to try and use a proper web server integration for Python and a production build for react so that they are more robust in heavy load in production.	04.11.2021
-----	----------------------------	---	---	------------