



Title	Developers Committee Meeting		Date	12.01.2023
Location	https://meet.jit.si/openIMISDevelopers		Time	08:00 UTC
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	
Distribution list	openimis-developers-committee@googlegroups.com; openimis-implementers-committee@googlegroups.com;			
Chat channel	https://discord.gg/khDgTDWUZV			

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	W	<ul style="list-style-type: none"> German lawyer sent preliminary report, waiting for DEZA reaction <ul style="list-style-type: none"> DEZA still proposes Bern clause http://www.apache.org/licenses/LICENSE-2.0 needed for the HTTP Client mobile app (Point 4 - Redistribution) new contract with the lawyer is active 	15.12.2022
59	DHIS2 Integration	I	<ul style="list-style-type: none"> Demo DHIS2: https://dhis2etl.s1.openimis.org Release DHIS2: Dataset could be used instead of program https://openimis.atlassian.net/wiki/spaces/OP/pages/1484423230/Report+queries+for+SSRS+dataset to be checked: Program Dataset Connector (PDAC) ADX file supported started to create aggregation mechanisms for ADX export - SQL scripting on openIMIS side HISP India demo is down - replace with openIMIS sandbox server - data from artificially generated dataset #260 	01.12.2022
105	List of modules	D	<ul style="list-style-type: none"> JLN: https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins Mapping openIMIS-JLN started: https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping started restructuring of documentation #306 update of Tomai session needed: https://openimis.atlassian.net/wiki/spaces/OP/pages/3280240641/Webinar+openIMIS+pour+I+Assurance+maladie+L+approche+modulaire+-+15.03.2022 new graphical overview: https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Modules Modular Architecture - https://openimis.atlassian.net/wiki/spaces/OP/pages/3376152582/Modular+Architecture+Draft finished, next steps: document modules 	29.09.2022
127	Publish AAB/APK on Gplay	A	<ul style="list-style-type: none"> Policies Demo Mobile App on Google Play TZ policy app will be pushed to Google Play - in testing countrywide From Aug 1 2021, Google Play will require new apps to be in AAB instead of APK. We can upload the signing key to Play Store and let it manage signing of the AAB, so this would make our life easier. point App to server with MS SQL 	08.12.2022

135	Modular version Install Nepal	A	<ul style="list-style-type: none"> ● legacy part is productive - FE not applied for all functions ● 2 front-ends access: 1 Modular - 1 legacy <ul style="list-style-type: none"> ○ 2 domains will be used in parallel ○ Claim reviewers will be the first to use the modular; if it work well other kind of user will move to Modular ● Migration needs some adaptations first ● https://openimis.atlassian.net/wiki/spaces/OP/pages/3460562945/Customize+and+setup+the+modular+version+of+openIMIS+for+Health+Insurance+Board+requirements+in+Nepal ● tender for migration support under evaluation 	15.12.2022
136	AI Project	A	<ul style="list-style-type: none"> ● openIMIS AI-based Claim Adjudication 	29.09.2022
147	Tanzania implementation	I	<ul style="list-style-type: none"> ● integration into a accounting systems (muse) ongoing ● Roll-out of modular version starting with pilot => catalytic funds could be used for migration? ● new insurance act expected next year which will bring high volumes of new beneficiaries ● Formal Sector modules to be implemented for small farms -> reach out to DCI ● Kubernete deployment will be checked ● First test with full modular installation started ● Bulk family payment in pipeline => requires GePG integration migration 	15.12.2022
164	Roadmap	I	<ul style="list-style-type: none"> ● Old roadmap documents need updating e.g. for the new tender processes #167. ● https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap ● collecting (big) ideas for next project phase 	01.12.2022
176	Video tutorials	I	<ul style="list-style-type: none"> ● Session 1 - openIMIS Legacy Web Application ● Session 2 - openIMIS Legacy Web Application Localization ● New release: Docker installation tutorial - needs to be added to playlist (needs to be public in YT) ● Update playlists ● Translations to French language ● coming up: module configuration 	24.11.2022
183	Nepal new features (modular)	A	<ul style="list-style-type: none"> ● New features are requested by HIB ● Puru will submit the new features on Jira (part already on jira) ● contracting out in Nepal by tomorrow ● Legacy/Modular will depend on the module available ● pushed to openIMIS repos - needs review for next release 	17.11.2022
188	Extend to other Schemes (Product redesign) "Beyond Health"	A	<ul style="list-style-type: none"> ● Develop a common roadmap (to brainstorm in the next Get Together) ● https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053 ● found Jiri report, needs to be uploaded ● Ideas for architecture: <ul style="list-style-type: none"> ○ https://openimis.atlassian.net/wiki/spaces/OP/pages/3024289830/openIMIS+beyond+health+features+needs ○ https://openimis.atlassian.net/wiki/spaces/OP/pages/3463577606/Product+refactoring ● channel this through Conversion Initiative (DCI) ● make this a target for next project phase 	08.12.2022
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> ● new integration to foresee with payment gateway, use case for the payment modules ? ● https://dev.s1.openimis.org/api/self_registration/temp_insuree_reg/ ? ● Can Nepal devs support on OTP based via email? ● will be released without testing (no testcases) 	15.12.2022

193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> • New mobile app for enquiries under development • https://github.com/tinkertechnology/ • Refactor needed to adapt the code to the Main database model (it use Nepal specific fields) • https://github.com/openimis/mobile-self_registration_flutter • not in 2022-10 	17.11.2022
236	Nepal Claim FE integration into main	A	<ul style="list-style-type: none"> • Nepal rework the claim FE module to improve the layout • demo to implementers was done • integrate code into develop branch through feature branches - by the end of May • merged except claim delete (no pull request) 	17.11.2022
204	Students	A	<ul style="list-style-type: none"> • Can we recruit students for a thesis? • Page to be created with possible thesis topics • contacts to Uni Frankfurt established • MARS Lab had to be cancelled due to health issues 	10.11.2022
208	Developer Workshop	D	<ul style="list-style-type: none"> • What about a Dev Workshop in January? Rather later in person (Nepal) • Intermediate sessions as needed (Kickoff for new T3 project: 04.01.) • Preferences: Nepal, then Kenya • Can be done with #334 (OpenHIE 2023 Community Meeting)? • General community meeting maybe in Feb/March • Option: Cameroon 	15.12.2022
223	Testing Scenarios	D	<ul style="list-style-type: none"> • https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview • SolDevelo plugin for test case management: https://www.soldevelo.com/products/jiratestmanagement/ • test cases needed for Nepal contributions (portal etc) • Installation tests to be listed here: https://openimis.atlassian.net/wiki/spaces/OP/pages/3001057322/4.+Installation+test <ul style="list-style-type: none"> • Example for installation test: https://openimis.atlassian.net/wiki/spaces/OP/pages/3470196759/Test+Install+openIMIS+on+Windows+10+Windows+11+with+Docker+Desktop • new Tender 2 contract will work on testcases 	08.12.2022
230	Security auditing	D	<ul style="list-style-type: none"> • Digital Square received the security review and recommendation • new project: https://openimis.atlassian.net/wiki/spaces/OP/pages/3365076993/Project+Security+2022 • only one high risk in release found - fixed • need wiki page on security activities • Digital Square hired a security expert - will set up call 	01.12.2022
239	GovStack	A	<ul style="list-style-type: none"> • openIMIS Integration: https://docs.google.com/presentation/d/1Zh5FQlqgmVkk7KU0ui8ETVaFawfsT-DFO8Zql6G-mU/edit#slide=id.p1 • Demo: <ul style="list-style-type: none"> ◦ video ◦ instance • GovStack moving all documentation to confluence: https://govstack-global.atlassian.net/wiki/spaces/GH/overview • Meeting with new GovStack Sandbox implementers last week, they will look at openIMIS details • workshop with openIMIS developers will follow 	08.12.2022
246	International Developers	A	<ul style="list-style-type: none"> • How do we make the community compatible with other language groups at all levels? 	15.12.2022

			<ul style="list-style-type: none"> French channel in discord? Workshop organised by Digital Square call with Digital Square, they set up a workshop on how to integrate other language communities team from DRC has joined <ul style="list-style-type: none"> planning for a developers coffee table session (e.g. once in two weeks/ one per month) 	
249	Random Claim Sampling	I	<ul style="list-style-type: none"> HIB has requested support on Claim Random Sampling. upload to github done, needs to be merged in legacy need to be migrated to modular - difficult for HIB 	17.11.2022
250	Performance test (Modular) on big data set	A	<ul style="list-style-type: none"> https://s2.openimis.org/front/home can it be further anonymized for use as demo data set needs to be extended to the PostgreSQL version migration script from existing MSSQL DB part of current release? automatically create data set - functionality already in openIMIS 	01.12.2022
252	Toumai Community		<ul style="list-style-type: none"> Upcoming <ul style="list-style-type: none"> November 1: Review of openIMIS processes and implementation examples November 15: A database of documents and forms used by openIMIS implementers Jean is joining a new team within GIZ - email still valid group: https://groups.google.com/g/openimis-toumai- 	15.12.2022
260	Documentation management platform	D	<ul style="list-style-type: none"> Need to develop an implementer's guiding document on the payment layer docs.openimis.org (ReadTheDocs) openIMIS Docs https://openimis.gitbook.io/installation-and-country-localization/ (GitBook) need to standardise & improve module documentation (e.g. which repositories are involved?) topic in coordination desk team meeting #306 make it a priority next semester https://openimis.atlassian.net/wiki/spaces/OP/pages/3463315457/2022-11-17+Developers+Deep+Dive+Call created a talking point in Bhela 	08.12.2022
274	Default module configuration	A	<ul style="list-style-type: none"> Add default configuration to DB for each module so implementers know what can be configured. could be done through migration script #288 Implementer documentation 	09.06.2022
284	offline mode (web)	I	<ul style="list-style-type: none"> current version of extracting data for offline mode for web-app is not working nobody is using it, improve mobile apps instead need to communicate to implementers Ticket open to test the offline version for the Legacy https://openimis.atlassian.net/browse/OP-466 problem with vouchers - validation via USSD? to check if this can be done via the new mobile solution 	15.09.2022
286	Mauritania Implementation	I	<ul style="list-style-type: none"> ePayment implementation through Bankily mobile application in discussion tender on hold 	15.12.2022
288	Implementer documentation	D	<ul style="list-style-type: none"> Should we add specific documentation for the implementers (not end user or installation) ? Explain the module configuration in details, start from new structure through tender 2? #306 	10.11.2022

295	OpenMRS/BAHMNI FHIR	I	<ul style="list-style-type: none"> openMRS/BAHMNI FHIR needs to be updated to FHIR4 - workload and funds (Notice F2?)? (FHIR3 still works, though) Global OpenMRS packages still on FHIR3 synchronise with Possible Health implementation FHIR4: there were updates in the BAHMNI packages FHIR5: #320 needed in Gambia #316 installation scripts from 2019 are difficult and specific the Possible Health Project 	08.12.2022
296	Cameroon Voucher Scheme	I	<ul style="list-style-type: none"> bundle/package of services and items, and voucher number validation features was developed by Y-Note #243 UCPC MoH end users training done Go live target Oct-2022 but quite some customisation pending final training for pilot ongoing - bugfixing is done 	08.12.2022
301	Split database user	A	Consider splitting database user of the webapp and the more advanced user. Right now, the documentation says to create imisuser with db_creator role. The user also has the right to create backups and restore them. The legacy app allows admins to give a path like c:\openimis\foo and dump a file there. Or load the database from such a path. This is a big risk for security. Even if it is restricted to Admins, combined with another flaw, it might have very bad effects	03.03.2022
304	Django module from ol modules	A	<ul style="list-style-type: none"> Add django modules from openimis modules this is not only about loading py modules, it needs to be part of the DJANGO_MODULE in the assembly settings.py 	12.05.2022
306	Documentation QA	A	<ul style="list-style-type: none"> Consistent documentation Tasks: https://openimis.atlassian.net/wiki/spaces/OP/pages/3276505089/Documentation+QA+Activities+2022 Wiki-structure: https://openimis.atlassian.net/wiki/spaces/OP/pages/3290923009/Wiki+Target+Structure+Draft Release checklist: https://openimis.atlassian.net/wiki/spaces/OP/pages/3312615490/Checklist+for+Release+2022-10 New focus on installation guide https://openimis.atlassian.net/wiki/spaces/OP/pages/3304488961/Documentation+Taskforce documentation platform #260 Harmonizing openIMIS descriptions -> https://openimis.atlassian.net/wiki/spaces/OP/pages/3475505153/openIMIS+Standard+Descriptions 	15.12.2022
311	Mobile Offline extracts	A	<ul style="list-style-type: none"> We decided not to include the web offline mode extracts but the Mobile app extracts and imports are necessary (and missing) They are actually included into the April release but not shown in the frontend. There are some issues with the existing system and mobile apps, so Bluesquare is currently testing this and making sure that it's available. Implemented in front and back, with rewrites of stored procedures Missing end-to-end testing on some features data for testing needed from STPH - will be generated through the beta tests 	13.10.2022
312	UI-Wording	D	<ul style="list-style-type: none"> Automated translation done with verification (on all terms extracted) Who decides on wording in user-interfaces for the standard version? 	08.09.2022

			<ul style="list-style-type: none"> address this question to implementers Discuss: Who is responsible? make it part of the UAT 	
321	Compatibility with other DB systems	I	<ul style="list-style-type: none"> Oracle is officially supported in Django openMIS is most likely not able to take over Support for non-PostgreSQL stored procedures are still a problem different json dialects are handled by Django (indexing problem in MS-SQL reduced, but not efficient) - done DJANGO migration scripts current release: data migration from MS-SQL to PostgreSQL (might need customization) future releases: develop against PostgreSQL, migrate to MS-SQL or others if needed 	29.09.2022
316	The Gambia	A	<ul style="list-style-type: none"> Current status: started patient record systems are needed in hospitals ID data planned to be based as regular import based on unique IDs demo of OpenClinics GA: <ul style="list-style-type: none"> https://sourceforge.net/projects/open-clinic/ already has a lot of interoperability experience with insurances http://www.globalhealthbarometer.net/globalhealthbarometer/datacenter/datacenterHomePublic.jsp need to compare to BAHMNI integration, communication is difficult 	08.12.2022
317	Implementation in DRC	A	<ul style="list-style-type: none"> Implementation kick-off server is acquired Contract already signed with Airtel Waiting for credentials for deployment user documentation started 	03.11.2022
320	FHIR R5	A	<ul style="list-style-type: none"> Can this be funded through Digital Square? could be part of an implementation project should wait for the official release could be a student project / estimation of days needed update in claims: field for scheme not mandatory any more 	24.11.2022
325	FHIR R4 to R4B	A	<ul style="list-style-type: none"> Should we upgrade FHIR R4 from 4.0.1 to 4.3.0? Only update of the openMIS API V4, no parallel version should we implement PATCH HTTP method to update only changed fields in resources (PUT is replacing all fields and should validate mandatory fields)? 	08.09.2022
326	Publication to FHIR IG registry	A	<ul style="list-style-type: none"> Publication to FHIR IG registry http://fhir.org/guides/registry/ http://registry.fhir.org 	04.08.2022
327	Digital Square Notice G0	A	<ul style="list-style-type: none"> New application is required (even if already registered) Funds of max 25k for documentation of impact / scale https://docs.google.com/document/d/1WuwjcDRdiG_5kMa2v0Vav10ulha8cB-v2DjJ3Lmy9QM/edit peer review has ended - results expected next year 	08.12.2022
328	Sandbox	I	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/3219128428/Sandbox+Landscape which instances do we need for PostgreSQL, for the moment only Release will be used for PG which instance can we use for testing MS SQL? default: postgres, additional MSSQL still required for the mobile App <ul style="list-style-type: none"> Demo -> PSQL Release -> MSSQL + Mobile backend DHIS2 demo needed (just data no ETL) 	01.12.2022

			<ul style="list-style-type: none"> ○ where are the resources from the HISP India project - especially data are needed 	
329	openIMIS implementation for IDP in cameroon	I	<ul style="list-style-type: none"> ● https://openimis.atlassian.net/wiki/spaces/OP/pages/3472621589/Project+Customization+Cameroon ● Insurance scheme like Voucher scheme with scoring system ● Bonus and penalties ● curation/filter for potential beneficiaries 	15.12.2022
330	UNDPX	A	<ul style="list-style-type: none"> ● openIMIS was accepted as a tool ● call with UNDPX security expert took place last week - positive follow up on CO contacts: it seems like there is no use case in KE 	24.11.2022
332	PBF link	I	<p>BlueSquare is looking at the link between openIMIS and results based finance</p> <ul style="list-style-type: none"> - in pilot phase - documentation will be shared later - Cameroon project PoC not possible because HIV openIMIS instance is still Legacy. New tender is out from GIZ to migrate to modular and include this connection 	17.11.2022
334	OpenHIE 2023 Community Meeting	I	<ul style="list-style-type: none"> ● 1-5 May 2023 ● Lilongwe, Malawi at the Umodzi Park Hotel ● https://openimis.atlassian.net/wiki/spaces/OP/pages/189595649/Events 	27.10.2022
335	IHE profiles	A	<ul style="list-style-type: none"> ● Approach IHE to propose OpenHIE standards as IHE profile ● board meeting last Tuesday ● next activity: look for IHE experts 	17.11.2022
337	login case sensitivity		<ul style="list-style-type: none"> ● postgres is case sensitive for login names, mssql isn't ● We can make it case insensitive but we have to be careful if people create a "admin" user when the actual one is Admin. 	01.12.2022
338	import from flat files		<ul style="list-style-type: none"> ● import from excel files for insuree ● https://openimis.atlassian.net/wiki/spaces/OP/pages/3466067982/File+importer ● BISq & STPH starting working on this from two angles 	15.12.2022
339	Installation	A	<ul style="list-style-type: none"> ● automatic restart for all services ● can we move to docker compose 3.8? <ul style="list-style-type: none"> ○ swarms, secrets ○ some option are not supported (see warning if 3.X is used) but nothing seems blocking ● move to 3.8: yes, but needs review ● rework of the docker <ul style="list-style-type: none"> ● Move to docker 3 ● Use letsencrypt container to renew certificates ● remove the IP in the compose (DONE) ● *remove openresty: use js for the b64 encryption or "try file" ● merge gateway and fe container ● move the db Docker to db repo ● merge dist_dkr be assembly ● Changes need to be tested on standard platforms (windows / linux) and documented in Installation Guide ● Implications of having the docker compose versioned in be assembly need to be considered 	15.12.2022
340	Mobile app (Niger)	I	<ul style="list-style-type: none"> ● Niger encountered a blocking issue with Enrollment app syncing when names had accents ● GitHub Action used a default debug certificate. It was cached but lost since => impossible to update the apps in place ● We did some ADB sorcery to get out of trouble ● Going to commit a key/signing system to GitHub for better future releases. 	15.12.2022

341	Impact Evaluation NP	I	<ul style="list-style-type: none"> ● STPH gained funds from WHO to do impact evaluation in Nepal 	15.12.2022
342	BI Architecture	I	<ul style="list-style-type: none"> ● Integrate elastic search or as part of an attached FHIR server <ul style="list-style-type: none"> ○ indexation issue ○ rebuild time ○ needs a lot of Ram (in memory approach) ● Metabase ? issue with weird OI db structure 	22.12.2022
343	FHIR offline mode		<ul style="list-style-type: none"> ● FHIR has a solution for offline systems ● https://openimis.atlassian.net/wiki/spaces/OP/pages/3175874561/Offline+usages#Technical-approach%3A 	22.12.2022
344	End of Year		<ul style="list-style-type: none"> ● There will be no developers calls from 2022-12-26 - 2023-01-08. Happy Holidays! 	22.12.2022
345	Language Pack		<ul style="list-style-type: none"> ● Currently we have multiple language modules for different languages. This is cumbersome to manage. We should have only one language pack which consists of all the languages openImis supports. 	22.12.2022
346	Wiki Editor	I	<ul style="list-style-type: none"> ● There was a major migration of wiki pages that were still in the old editor mode. Please check the migrated version outdated pages https://openimis.atlassian.net/wiki/spaces/OP/pages/3454894083/Wiki+outdated+content 	22.12.2022

Deep Dive Topics:

- DHIS2 integration demo - Hiren (Swiss TPH)
- Kubernetes vs. Docker
- Payment Layer use-case
- Semantic versioning
- Mobile applications & API migration to modular
- Database compatibility
- OpenHIE Health Financing toward UHC - workflows
- 2022-01-19: Remodelling Products & Coverage (Benefit package):

<https://openimis.atlassian.net/wiki/spaces/OP/pages/3463577606/Product+refactoring>