



<b>Title</b>	Developers Committee Meeting		<b>Date</b>	2024-03-21
<b>Location</b>	https://meet.jit.si/openIMISDevelopers		<b>Time</b>	09:00 UTC
<b>Meeting called by</b>	openIMIS Initiative	<b>Type of meeting</b>	Weekly Call	
<b>Facilitator</b>	All	<b>Note taker</b>	All	
<b>Distribution list</b>	openimis-developers-committee@googlegroups.com; openimis-implementers-committee@googlegroups.com;			
<b>Chat channel</b>	<a href="https://discord.gg/khDqTDWUZV">https://discord.gg/khDqTDWUZV</a> ,			

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	A	<ul style="list-style-type: none"> <li><a href="http://www.apache.org/licenses/LICENSE-2.0">http://www.apache.org/licenses/LICENSE-2.0</a> needed for the HTTP Client mobile app (Point 4 - Redistribution)</li> <li>new comment from the lawyer on copyleft - put it up on the wiki</li> <li>new task: analyse CORE-MIS dependencies</li> <li>signature with WB done for CORE-MIS part</li> </ul>	2024-02-01
105	List of modules	D	<ul style="list-style-type: none"> <li>JLN: <ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wxiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC">https://openimis.atlassian.net/wxiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC</a></li> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins">https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins</a></li> </ul> </li> <li>Mapping openIMIS-JLN started: <ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping">https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+-+OpenIMIS+Mapping</a></li> </ul> </li> <li>started restructuring of documentation #306</li> <li>update of Tomai session needed: <ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3280240641/Webinar+openIMIS+pour+Assurance+maladie+L+approche+modulaire+-+15.03.2022">https://openimis.atlassian.net/wiki/spaces/OP/pages/3280240641/Webinar+openIMIS+pour+Assurance+maladie+L+approche+modulaire+-+15.03.2022</a></li> </ul> </li> <li>new graphical overview: <ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Modules">https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Modules</a></li> </ul> </li> <li>Modular Architecture - <ul style="list-style-type: none"> <li><a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3376152582/Modular+Architecture+Draft">https://openimis.atlassian.net/wiki/spaces/OP/pages/3376152582/Modular+Architecture+Draft</a></li> </ul> </li> <li>finished, next steps: document modules</li> <li>need to integrate the CORE-MIS Module structure</li> </ul>	2024-02-01
127	Publish AAB/APK on Gplay	A	<ul style="list-style-type: none"> <li><a href="#">Policies Demo Mobile App on Google Play</a></li> <li>TZ policy app will be pushed to Google Play - in testing countrywide</li> <li>From Aug 1 2021, Google Play will require new apps to be in AAB instead of APK. We can upload the signing key to Play Store and let it manage signing of the AAB, so this would make our life easier.</li> <li>point App to server with MS SQL</li> </ul>	09.02.2023

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
			<ul style="list-style-type: none"> <li>● issue on Android 13?</li> </ul>	
135	Migration Support Nepal	A	<ul style="list-style-type: none"> <li>● <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3460562945/Customize+and+setup+the+modular+version+of+openMIS+for+Health+Insurance+Board+requirements+in+Nepal">https://openimis.atlassian.net/wiki/spaces/OP/pages/3460562945/Customize+and+setup+the+modular+version+of+openMIS+for+Health+Insurance+Board+requirements+in+Nepal</a></li> <li>● project page: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3533144065/Project+Modular+Migration+Nepal">https://openimis.atlassian.net/wiki/spaces/OP/pages/3533144065/Project+Modular+Migration+Nepal</a></li> <li>● will be extended until end of March</li> <li>● WS was well received</li> <li>● waiting for servers to deploy</li> <li>● dashboard (superset) in development - lots of out-of-budget indicators added - well accepted</li> <li>● Disabling auto-search : change will be merged but if someone is against it we will work on a configuration (mail to be sent?)</li> <li>● will be part of the UAT testing</li> </ul>	2024-03-21
136	AI Project	A	<ul style="list-style-type: none"> <li>● <a href="#">openMIS AI-based Claim Adjudication</a></li> <li>● GIZ internal presentation next month</li> <li>● BMZ indicated interest in AI projects</li> <li>● look at implementation scenarios in NP without dependency on the migration project</li> <li>● GIZ internal presentation last week - was well received</li> </ul>	2024-03-21
164	Roadmap	I	<ul style="list-style-type: none"> <li>● Old roadmap documents need updating e.g. for the new tender processes #167.</li> <li>● <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap">https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap</a></li> <li>● start writing up items for draft</li> <li>● <a href="https://asiaehealthinformationnetwork.org/aehin gm2023/presentations/">https://asiaehealthinformationnetwork.org/aehin gm2023/presentations/</a></li> </ul>	27.07.2023
176	Video tutorials	I	<ul style="list-style-type: none"> <li>● Translations to French language</li> <li>● coming up: module configuration</li> <li>● older installation video from NP</li> <li>● new implementation video <a href="https://youtu.be/q12uO3OixOw">https://youtu.be/q12uO3OixOw</a></li> <li>● request to have tutorial on step by step setup</li> </ul>	2024-02-15
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> <li>● new integration to foresee with payment gateway, use case for the payment modules ?</li> <li>● <a href="https://dev.s1.openimis.org/api/self_registration/temp_insuree_req/">https://dev.s1.openimis.org/api/self_registration/temp_insuree_req/</a> ?</li> <li>● Can Nepal devs support on OTP based via email? <ul style="list-style-type: none"> <li>○ published in 23-04 Release without testing (no testcases)</li> </ul> </li> <li>● HIB wants to launch mid January</li> </ul>	2024-02-01

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> <li>• New mobile app for enquiries under development</li> <li>• <a href="https://github.com/tinkertechnology/">https://github.com/tinkertechnology/</a></li> <li>• Refactor needed to adapt the code to the Main database model (it use Nepal specific fields)</li> <li>• migration to FHIR</li> <li>• <a href="https://github.com/openimis/mobile-self_registration_flutter">https://github.com/openimis/mobile-self_registration_flutter</a></li> <li>• not in 2023-10 - <a href="#">need to check DB changes for next release</a>, STPH is checking for 2024-10</li> <li>• new features planned</li> </ul>	2024-02-29
204	Students	A	<ul style="list-style-type: none"> <li>• Can we recruit students for a thesis?</li> <li>• Page to be created with possible thesis topics</li> <li>• new connection GMDS - to build networks in health informatics - new working group officially approved - <ul style="list-style-type: none"> <li>◦ first inaugural meeting of the project group Global Health Informatics was done with an input from WHO</li> </ul> </li> <li>• #405 - Indian students?</li> </ul>	2024-03-21
208	Developer Workshop	D	<ul style="list-style-type: none"> <li>• Rather later in person (Nepal)</li> <li>• Preferences: Thailand, Kenya, Turkey</li> </ul>	2024-02-01
223	Testing Scenarios	D	<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview">https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview</a></li> <li>• test cases needed for Nepal contributions (portal etc)</li> <li>• need to generate a new unit test case for each new graphql query (developer)</li> <li>• need to generate a new unit test case per bug (developer)</li> <li>• all tests (including integration test from CORS-MIS) will be done on testlink</li> <li>• new test case in preparation for new release</li> <li>• (summary-) report on test results after each test cycle</li> </ul>	2024-03-21
230	Security auditing	D	<ul style="list-style-type: none"> <li>• new project: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3365076993/Project+Security+2022">https://openimis.atlassian.net/wiki/spaces/OP/pages/3365076993/Project+Security+2022</a></li> <li>• summarising security activities in the wiki: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3586523137/Theme+Security">https://openimis.atlassian.net/wiki/spaces/OP/pages/3586523137/Theme+Security</a></li> <li>• Master's thesis started on penetration testing of the last release</li> <li>• additional pen-test was done by SolDevelo against develop server</li> </ul>	2024-03-21
246	International Developers	A	<ul style="list-style-type: none"> <li>• How do we make the community compatible with other language groups at all levels?</li> <li>• developers coffee table session (e.g. once in two weeks/ one per month) - same timeslot as gumzo</li> </ul>	25.01.2024

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
			<ul style="list-style-type: none"> <li>this weeks call with participants from CM and BF</li> <li>#252</li> <li>we might be able to onboard developers from DATAPREV from Brazil - they will start in an implementation project in Haiti</li> </ul>	
249	Random Claim Sampling	I	<ul style="list-style-type: none"> <li>HIB has requested support on Claim Random Sampling.</li> <li>need to be migrated to modular - difficult for HIB</li> <li>deep dive after migration in NP was done</li> <li>will be ready by the end of the month</li> <li>will include new tasks feature</li> </ul>	2024-03-21
250	Performance test (Modular) on big data set	A	<ul style="list-style-type: none"> <li><a href="https://s2.openimis.org/front/home">https://s2.openimis.org/front/home</a></li> <li>STPH released a script to development - doku needed</li> <li>count performance #358</li> <li>new issues in Nepal implementation</li> <li>Soldevelo is doing a performance report:</li> <li>-&gt; Sandboxing</li> <li><a href="#">Performance report prepared by SolDevelo</a></li> <li>Cameroon is also seeing issues</li> </ul>	2024-02-15
252	Toumai Community		<ul style="list-style-type: none"> <li>group: <a href="https://groups.google.com/g/openimis-toumai-">https://groups.google.com/g/openimis-toumai-</a></li> <li>new position advertised GIZ internally</li> </ul>	2024-03-14
260	Documentation on management platform	D	<ul style="list-style-type: none"> <li>Need to develop an implementer's guiding document on the payment layer</li> <li>need to standardise &amp; improve module documentation (e.g. which repositories are involved?)</li> <li>#306</li> <li>all content migrated, kindly help with formatting issues: <a href="https://openimis.atlassian.net/wiki/spaces/SB/pages/3624730627/Migration+Tasks+for+User+Manual">https://openimis.atlassian.net/wiki/spaces/SB/pages/3624730627/Migration+Tasks+for+User+Manual</a></li> <li>formatting almost finished -will move to KB until UAT starts</li> <li>freeze (copy) of the R23-10 version will be kept for references</li> </ul>	2024-03-14
284	offline mode (web)	I	<ul style="list-style-type: none"> <li>problem with vouchers - validation via USSD?</li> <li>to check if this can be done via the new mobile solution</li> </ul>	2024-02-22
288	Implementer documentation	D	<ul style="list-style-type: none"> <li>Should we add specific documentation for the implementers (not end user or installation) ?</li> <li>Explain the module configuration in details, start from new structure</li> <li>through sandbox tender?</li> <li>#306</li> </ul>	2024-03-21

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
			<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3575382022/Core+Module">https://openimis.atlassian.net/wiki/spaces/OP/pages/3575382022/Core+Module</a></li> <li>• read.me files in github are not up to date for most modules e.g. configuration options</li> <li>• localisation pages are only for the legacy version - need urgent updates</li> </ul>	
304	Django module from ol modules	A	<ul style="list-style-type: none"> <li>• Add django modules from openimis modules</li> <li>• this is not only about loading py modules, it needs to be part of the DJANGO_MODULE in the assembly settings.py</li> <li>• <a href="https://github.com/openimis/openimis-be_py/pull/162">https://github.com/openimis/openimis-be_py/pull/162</a></li> <li>• done, waiting for integration, planned fo 2024-04</li> </ul>	2024-02-15
306	Documentation on QA	A	<ul style="list-style-type: none"> <li>• Consistent documentation</li> <li>• Tasks: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3276505089/Documentation+QA+Activities+2022">https://openimis.atlassian.net/wiki/spaces/OP/pages/3276505089/Documentation+QA+Activities+2022</a></li> <li>• Wiki-structure: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3290923009/Wiki+Target+Structure+Draft">https://openimis.atlassian.net/wiki/spaces/OP/pages/3290923009/Wiki+Target+Structure+Draft</a></li> <li>• List of Wiki maintenance tasks - <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3481993288/Wiki+Maintenance">https://openimis.atlassian.net/wiki/spaces/OP/pages/3481993288/Wiki+Maintenance</a></li> <li>• Update on security measures: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3586523137/Theme+Security">https://openimis.atlassian.net/wiki/spaces/OP/pages/3586523137/Theme+Security</a></li> <li>• Implementers are reviewing capacity development material</li> </ul>	2024-02-29
316	The Gambia	A	<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3477110785/Project%3A+Customization+Theme+Gambia">https://openimis.atlassian.net/wiki/spaces/OP/pages/3477110785/Project%3A+Customization+Theme+Gambia</a></li> <li>• ePayment integration for contribution payment</li> <li>• Pilot started 12-Jul-2023</li> <li>• Features asked: <ul style="list-style-type: none"> <li>○ idle log out #378</li> <li>○ claim number automatic generation -&gt; Nepal (with specific format) <a href="https://openimis.atlassian.net/browse/ONI-62">https://openimis.atlassian.net/browse/ONI-62</a></li> <li>○ activating/deactivating a user? #379</li> <li>○ decimal prices in product configuration? #380</li> </ul> </li> <li>• Digital Convergence Initiative is interested to link up to the CRVS integration</li> <li>• project is done, looking at webinars</li> </ul>	2024-02-29
328	Sandbox	I	<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3219128428/Sandbox+Landscape">https://openimis.atlassian.net/wiki/spaces/OP/pages/3219128428/Sandbox+Landscape</a></li> <li>• default: postgres, additional option MSSQL on release server</li> <li>• MSSQL still required for the mobile App</li> </ul>	2024-03-07

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
			<ul style="list-style-type: none"> <li>○ Demo -&gt; PSQL</li> <li>○ Release -&gt; MSSQL + Mobile backend</li> <li>● DHIS2 demo needed (just data no ETL) <ul style="list-style-type: none"> <li>○ where are the resources from the HISP India project - especially data are needed</li> </ul> </li> <li>● new Tender for maintenance of the sandbox WIP</li> <li>● will be harmonized with DCI sandboxing</li> </ul>	
335	IHE profiles	A	<ul style="list-style-type: none"> <li>● Approach IHE to propose OpenHIE standards as IHE profile</li> <li>● board meeting last Tuesday - next milestone in March</li> <li>● next activity: look for IHE experts</li> <li>● pull in GIZ expert - will join next FISH call</li> <li>● new contact US Gravity project - they joined the last OpenHIE call</li> <li>● maybe through the WHO SMART guidelines</li> <li>● we were accepted by IHE - bi-weekly call starting from next week</li> </ul>	2024-03-14
339	Installation Test	A	<ul style="list-style-type: none"> <li>● <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/2782232596/Server+config">https://openimis.atlassian.net/wiki/spaces/OP/pages/2782232596/Server+config</a></li> <li>● please do installation test whenever possible and document: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3001057322/4.+Installation+test">https://openimis.atlassian.net/wiki/spaces/OP/pages/3001057322/4.+Installation+test</a></li> </ul>	2024-02-01
342	BI Architecture	I	<ul style="list-style-type: none"> <li>● Integrate elastic search or as part of an attached FHIR server <ul style="list-style-type: none"> <li>○ indexation issue</li> <li>○ rebuild time</li> <li>○ needs a lot of Ram (in memory approach)</li> </ul> </li> <li>● Metabase ? issue with weird OI db structure</li> <li>● <a href="https://github.com/openimis/openimis-be-dhis2_etl_py/blob/chad-indicator/dhis2_etl/services/adx-indicator.py#L362">https://github.com/openimis/openimis-be-dhis2_etl_py/blob/chad-indicator/dhis2_etl/services/adx-indicator.py#L362</a></li> <li>● Experimenting with Apache Doris as an aggregator</li> <li>● open-search looks like a good alternative</li> </ul>	25.01.2024
353	CORE MIS		<ul style="list-style-type: none"> <li>● <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3682566145">https://openimis.atlassian.net/wiki/spaces/OP/pages/3682566145</a></li> <li>● sprint 14 concluded</li> <li>● sprint 15 will cover the basic delivery chain <ul style="list-style-type: none"> <li>○ improvements on payment handling</li> </ul> </li> </ul>	2024-03-14
364	New enrollment/Enquiry App HIB	D	<ul style="list-style-type: none"> <li>● HIB has developed a new Mobile Application</li> <li>● Contracted Tinker Technology</li> <li>● Already in <a href="#">Play Store</a></li> <li>● can we integrate this into the main release?</li> <li>● github-repos?</li> <li>● demo session? in deep dive this year</li> </ul>	2024-02-01
366	SSF ERP NP		<ul style="list-style-type: none"> <li>● set up deep dive to discuss new features</li> <li>● still wanting to do so</li> </ul>	2024-02-01

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
370	Change way settings are loaded	A	<a href="https://github.com/openimis/openimis-be_py/pull/95/files">https://github.com/openimis/openimis-be_py/pull/95/files</a> <ul style="list-style-type: none"> <li>• useful to add scheduled tasks in settings eg. policy renewal</li> <li>• changes were done, checking on integration</li> <li>• in standby until all CI issues are fixed</li> </ul>	2024-03-07
376	Migration from CRA to Vite	A	<ul style="list-style-type: none"> <li>• We need to migrate our frontend modules from CRA to Vite.</li> <li>• This will be the first step for other updates (connected to #361). <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/edit-v2/3581542401">https://openimis.atlassian.net/wiki/spaces/OP/pages/edit-v2/3581542401</a></li> <li>• first tests done - most work has to be done in the backend proxy code</li> <li>• <a href="https://openimis.atlassian.net/browse/OP-1372">https://openimis.atlassian.net/browse/OP-1372</a> - fulfill evergreen idea ticket</li> <li>• <a href="https://openimis.atlassian.net/browse/OP-1501">https://openimis.atlassian.net/browse/OP-1501</a> - vite migration epic</li> <li>• work has started - targeting R2024-10</li> </ul>	25.01.2024
385	Update mobile apps		<p>Claims:</p> <ul style="list-style-type: none"> <li>• In testing</li> <li>• not working out of the box</li> </ul> <p>Policies:</p> <ul style="list-style-type: none"> <li>• policy app: <a href="https://github.com/openimis/policies_android_app_java/suites/18627739348/artifacts/1083068965">https://github.com/openimis/policies_android_app_java/suites/18627739348/artifacts/1083068965</a> - file in demoRelease/debug</li> <li>• testing brought up major problems</li> <li>• news some follow up in detail</li> </ul>	2024-02-22
399	Async Mutations		<ul style="list-style-type: none"> <li>• The openIMIS mutations were made asynchronous from the start because of the slow response times reported but were actually an overengineering (easy to say after the facts)</li> <li>• We added a system to link mutations to the created object, not used everywhere yet</li> <li>• PolicyHolder is using a generic mutation system that doesn't use this system =&gt; annoying</li> <li>• Options: <ul style="list-style-type: none"> <li>○ Try to support created id in the policyholder and elsewhere</li> <li>○ Add support for direct calls that respond synchronously</li> </ul> </li> <li>• code changes could be integrated as a Pull Request - test ongoing</li> </ul>	2024-03-14
407	OpenLMIS Integration	I	<ul style="list-style-type: none"> <li>• Interest to be implemented in Cameroon in two phases: 1. implementation of OpenLMIS; 2. Integration OpenLMIS-openIMIS</li> <li>• Waiting for contact from WHO</li> <li>• There is a small working group in DH-I on supply chain - will see how</li> </ul>	11.01.2024

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
409	C4GT	I	<ul style="list-style-type: none"> <li>• “Indian Summer of Code”: <a href="https://www.codeforgovtech.in/">https://www.codeforgovtech.in/</a></li> <li>• create incubator page ala Google Summer of Code:</li> <li>• UX review proposed by C4GT</li> <li>• proposed Treemouse for mentoring UX evaluation</li> </ul>	2024-03-07
410	HCX	I	<ul style="list-style-type: none"> <li>• Indian Claims Exchange standard</li> <li>• <a href="https://swasthalliance.org/health-claims-exchange.html">https://swasthalliance.org/health-claims-exchange.html</a></li> <li>• invite for next OpenHIE call</li> <li>• are they still operating</li> <li>• will be followed up by OpenHIE</li> </ul>	2024-02-22
411	.github	I	<ul style="list-style-type: none"> <li>• front-page</li> <li>• discussion forum</li> <li>• <a href="https://docs.github.com/en/organizations/collaborating-with-groups-in-organizations/customizing-your-organizations-profile#adding-a-public-or-organization-profile-readme">https://docs.github.com/en/organizations/collaborating-with-groups-in-organizations/customizing-your-organizations-profile#adding-a-public-or-organization-profile-readme</a></li> </ul>	2024-02-22
412	GSOC&Docs		<ul style="list-style-type: none"> <li>• need to register - who manages the openIMIS Organisation account?-&gt; STPH</li> <li>• need to include that into openIMIS accounts list</li> <li>• missed deadline for GSODocs</li> <li>• still need the credentials for the openIMIS account</li> <li>• difficult to find someone to prepare this</li> </ul>	2024-03-14
415	Save Button	D	<ul style="list-style-type: none"> <li>• feed back from Sao Tome: save button looks like the normal download button</li> <li>• comes from material ui: <a href="https://mui.com/material-ui/material-icons/?query=save">https://mui.com/material-ui/material-icons/?query=save</a></li> <li>• easy change in one place of the UI</li> <li>• ask implementers</li> </ul>	2024-03-07
415	Digital Square RFA	I	<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3745251329/Digital+Square+RFA+%232024-012">https://openimis.atlassian.net/wiki/spaces/OP/pages/3745251329/Digital+Square+RFA+%232024-012</a></li> </ul>	2024-03-07
416	Horizon EU	I	<ul style="list-style-type: none"> <li>• <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3705405441/Horizon+Europe+Framework+Programme">https://openimis.atlassian.net/wiki/spaces/OP/pages/3705405441/Horizon+Europe+Framework+Programme</a></li> </ul>	2024-03-07
417	Performance tweaks	A	<ul style="list-style-type: none"> <li>• some perf tweak: <ul style="list-style-type: none"> <li>○ set up async on core module</li> <li>○ workers (simple change in docker compose)</li> <li>○ stop sending query (Done)</li> <li>○ [TDC, switch to simple django graphene connection manager] → count (async or on demand)</li> <li>○ Performance submit &amp; Process (not done)</li> </ul> </li> <li>• Soldevelo: <a href="https://openimis.atlassian.net/wiki/spaces/OP/">https://openimis.atlassian.net/wiki/spaces/OP/</a></li> </ul>	2024-03-07



#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
			pages/3631054849/Release+23.10+Performance+Testing	
418	WHO ICD11		<p>Use WHO ICD 11 browser to select ICD codes  <a href="https://icd.who.int/browse/2024-01/mms/en">https://icd.who.int/browse/2024-01/mms/en</a></p> <p>benefit:</p> <ul style="list-style-type: none"> <li>- support post-coordination</li> <li>- ensure up to date data</li> </ul> <p>challenges:</p> <ul style="list-style-type: none"> <li>- change the way ICD are saved to support FK and free text</li> </ul>	2024-03-07
419	Discussion Forum	D	<p>Need to review communication platforms:  <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/3747282945/2024-03-07+Developers+Deep+Dive+Call">https://openimis.atlassian.net/wiki/spaces/OP/pages/3747282945/2024-03-07+Developers+Deep+Dive+Call</a></p>	2024-03-21

**Deep Dive Topics (Please create a deep dive wiki page and keep minutes there):**

- Enrollment App from Nepal (Purushottam-ji)
- Claim Code Autogeneration
- Claim Attachments
- 2024-03-14:
  - Asynchronous mutations
  - Narrative for Release Notes for R2024-04
- 2024-03-07:
  - discussion forum (google forum, discord, slack, GitHub Discussion, Discourse, WhatsApp)
- 2024-02-29:
  - Feed-back from Sao Tome on Save button
  - FHIR API
  - Security monitoring
- 2024-02-22:
  - Formal Sector Modules
- 2024-02-15:
  - Soldevelo: secondary calendars
- 2024-02-08: Kobo Toolbox integration example from Cameroon
- 2024-01-18:
  - Workshop logistics
- 2023-12-07:
- 2023-11-30: BI-Solution Overview Part 2
- 2023-11-23: Query performance workshop / tutorial
- 2023-11-16:
  - CORE-MIS technical presentation (SolDevelo)
- 2023-11-09:
  - BI-Solution Overview
- 2023-10-12:
  - Prepare Cameroonian topics (26.10)
  - Test results form Soldevlos code review
- 2023-10-05:
  - performance improvements (SolDevelo)
  - quality gate (SolDevelo)
- 2023-09-21:
  - Oracle migration in NP
- 2023-09-14:

- CORE-MIS adapted modules
- 2023-09-07: (cancelled)
- 2023-08-31:
  - Calendar management
  - Enquiring performance
- 2023-08-24:
  - explanation of history model
- 2023-08-17:
  - DCI presentation of interoperability standards for CRVS interaction
- 2023-08-10: - cancelled
- 2023-08-03: - cancelled
- 2023-07-27: - cancelled
- 2023-07-20:
  - data model changes for CORE-MIS migration
  - approach for front-end testing
- 2023-07-13:
  - Server Side rendering (SolDevelo)
- 2023-07-06:
  - DHIS2 integration demo - Hiren/Patrick (Swiss TPH)
  - CORE-MIS - Integration - technical change log (SolDevelo)
- 2023-06-29: Change way settings are loaded #370
- 2023-06-22:
  - FHIR APIs for mobile APP
  - interoperability roadmap
  - GovStack Testing Harness
- 2023-05-25: Server Side Rendering
- 2023-04-20: Review technology to fulfil evergreen idea
- 2023-03-23: Discuss best practices for customising openIMIS without breaking the core
- new workflow engine / task engine
- anonymization in HIV scheme
- Multi scheme providers
- Kubernetes vs. Docker
- Payment Layer use-case
- Semantic versioning
- Mobile applications & API migration to modular
- Database compatibility
- OpenHIE Health Financing toward UHC - workflows
- Remodelling Products & Coverage (Benefit package):

<https://openimis.atlassian.net/wiki/spaces/OP/pages/3463577606/Product+refactoring>


- New features from SSF Nepal

**Meeting evaluation:**


Records

4

Overall Mood



Event Parameters



**Legend:**

Overall mood (status):

GFL: General feeling about the meeting [very disappointed ... very glad]

PRG: General feeling about project progress (own project) [big trouble ... great success]

USE: Usefulness of the meeting (for own project) [not at all ... very much]

Event parameters of the meeting (XYZ needs to be ...):

DET: Degree of detail [more condensed ... more detailed]

FRQ: Frequency of the event [fewer ... more]

LEN: Length of the event [shorter ... longer]

MOD: Moderation [stricter ... more open]