

openIMIS

Gumzo ya Mwezi 12/04/2021



Bluesquare



Agenda

- Achieved
what we delivered this month
- Roadmap
what we will deliver and what are our dependencies
- openIMIS implementation
Updates about openIMIS implementations






Achieved this month

Notice D. (RFA-2019016): Beneficiary Commitment

- **Scope:** migration 'as is' of persons & families and their contributions
- **Timeframe:** 9 months (mid May 2020 to mid February 2021)
- **Methodology:** (Agile)



CLOSED 05/03/2021



Final deliverables

- Project Final Technical Report
- Global Good Final Report, including a [link](#) to the version 1.3 of the openIMIS Global Good Maturity Model
- Virtual Trip Report on Interoperability Advocacy



Roadmap

Tender 3: Modular Transformation of the Source Code

Draft Strategy of Final Migration - to be approved by the openMIS community

- Exact scope for all remaining modules that remain to be migrated;
- Strategy for the migration to a PostgreSQL database and exact scope of our support to the migration of legacy databases

OpenMIS tables and procedures porting status available [here](#).

Tender 3: Modular Transformation of the Source Code

Proposed roadmap

Migration of the Codebase	
User management (including key user utilities)	1 June 2021
Medical services/items	1 July 2021
Medical services/items price lists	1 August 2021
Product	1 October 2021
Payers & Funding	1 November 2021
Key system admin utilities	1 December 2021
Reports module	1 February 2022
Fully functional openMIS software package	28 February 2022
openMIS database layer is fully migrated to PostgreSQL and all scripts for legacy data migration exist	31 May 2022



openMIS implementation

OpenMIS implementation



PBF/openMIS integration in Cameroon

- Technical discussions have taken place
- Budget in definition

More and more opportunities for openMIS are emerging as both the product matures and many countries digitize their health systems.



Bluesquare team

- Eric Darchis Lead Senior Dev
- Christophe Gérard Senior Dev
- Christine Verstraete Health Financing Lead PM
- Laure Pontis PM
- Change requests => Jira: [openMIS Jira, project "OMT"](#)
- General discussion and exchanges => openimis-implementers-committee@googlegroups.com
openimis-developers-committee@googlegroups.com
- Feedback on mocks/testing => [Wiki https://openimis.atlassian.net/wiki/home](https://openimis.atlassian.net/wiki/home)
- All other => PM (Christine and Laure) cverstraete@bluesquarehub.com lpontis@bluesquarehub.com



Thank you!

