

openMIS Product Team Minutes

Title	openMIS IT & Product Team Meeting		Date	9/08/2018
Location	Skype classic		Time	10:00
Meeting called by	openMIS Initiative	Type of meeting	Weekly Call	

#	Item		Discussion	Date
A: Action, D: Decision, I: Information, W: Warning				
1	OpenHIE Arusha	I	Planned activities: <ul style="list-style-type: none"> 45 Minutes presentation possible unconference connect-a-thon Alicia going for conference, Nils for connectathon, SwissTPH will not be able to join.	31.07.2018
2	demo.openimis.org - DNS	A	<ul style="list-style-type: none"> Website is working in a frameset as defined by DNS configuration A JIRA ticket has been raised: OSD 27 - Will be fixed this week 	19.07.2018
3	demo.openimis.org - SSL	A	<ul style="list-style-type: none"> we have a certificate for www.openimis.org we should buy a wildcard SSL certificate for *.openimis.org waiting for the DNS to be fixed for domain validation 	19.07.2018
4	Nepal Migration	A	<ul style="list-style-type: none"> Nepal has committed their local dev on GitHub Merge with the master version in progress, however, not trivial given that the master version is 2 commits ahead 	19.07.2018
5	openMIS 18.1.0 release	D	<ul style="list-style-type: none"> New openMIS 18.1.0 release from Tanzania Waiting to be ready to be pushed on GitHub Only the cleaned source code on GitHub Publish release as planned, include Nepali contribs in next release we need a code analysis and quality check for the next release 	12.07.2018
6	GitHub repositories management	A	<ul style="list-style-type: none"> add source code in empty repositories update github for the new version on repository level 	12.07.2018
7	Download Page	A	Where to publish installables? Proposal: <ul style="list-style-type: none"> Published (ready to run) version of openMIS on www.openimis.org/download Add a change log for each new version on wiki and link to this on download page Add published/compiled version on github releases https://github.com/openimis/master-version/releases -> discuss with communication team	12.07.2018
8	Versioning of the applications	A	<ul style="list-style-type: none"> Now is: YEAR.MAJOR_RELEASE.MINOR_FIXES (18.1.1) DHIS2: 2.VERSION & internally: build number Ubuntu: YEAR.MONTH.VALUE major release if DB structure changes First draft of a versioning approach: http://bit.ly/2Ma9JE8 	19.07.2018
9	Branch for versions on Github	A	<ul style="list-style-type: none"> the master version reflects the last released version the new working version have a new branch each Jira ticket triggers a new dev branch when the release is ready, we push the branch in the master version 	19.07.2018
10	openMIS Virtualbox for Arusha conference	A	<ul style="list-style-type: none"> Set up a virtualbox for openMIS at the Arusha conference windows server 2016 openMIS 18.0.0 	19.07.2018
11	Arusha conf. summary		<ul style="list-style-type: none"> Seesion 1: introduce the initiative Session 2: Alicia, Carl, Nils. UHC presentation. Use cases. Integration possibilities. -> Good feedback received. 	09.08.2018

		<ul style="list-style-type: none">• Connectathon: supposed to build on inputs from session 2. 5 or 6 people present at first, but attendance faded out.• Tried to run the application on mono framework within a docker container. Proved to be difficult. VB support is limited.• Positive side conversation with VillageReach, openLMIS rearchitecture recommendations (microservices, support to the current implementation, staff).• Discussion of micro services vs modular web app: The benefits from the former adds complexity and cost.• Negative impression of the Microsoft stack. Connectathon attendants were not very comfortable with the technology	
--	--	---	--

Upcoming Events:

- [OpenHIE Arusha](#): 31.07.2018 - 03.08.2018
- HELINA Nairobi
- AEHIN Colombo: 07 to 09.10.2018

Items to discuss on next meeting:

-