

Title	openIMIS IT & Product Team Meeting		Date	04/10/2018
Location	Skype classic		Time	10:00 CEST
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
3	demo.openimis.org - SSL	A	<ul style="list-style-type: none"> we have a certificate for www.openimis.org we should buy a wildcard SSL certificate for *.openimis.org - not needed until we want own subdomains for wiki etc. 	04.10.2018
4	Nepal Migration to 17.5.14	W	<ul style="list-style-type: none"> performance issue with inquiry function, if that is solved, pilot instance can be switched to production Trying SQL Server Standard version to test performance on high volumes -> feedback needed. will be discussed separately 	04.10.2018
5	openIMIS 18.1.2 release v1.2.0	A	<ul style="list-style-type: none"> New openIMIS 18.1.2 release from Tanzania Publish release as planned, include Nepali contribs in next release -> Prepare for it, and confirm once again with Saurav next week. User documentation remains to be updated Version will be 1.2.0 Release Date: 12.10. 	12.10.2018
7	Download Page	A	Where to publish installables? Proposal: <ul style="list-style-type: none"> Published (ready to run) version of openIMIS on www.openimis.org/download Add a change log for each new version on wiki and link to this on download page Add published/compiled version on github releases https://github.com/openimis/master-version/releases -> discuss with communication team	12.10.2018
12	WholsWho List	A	Update Who is Who list with new participants (e.g. Nils, Michael) Dependent on #22	14.09.2018
13	Routine restore of the demo database	A	<ul style="list-style-type: none"> Saurav got a quote for Cloudberry Backup in Nepal. This would allow us to restore the demo DB on a weekly basis. Procurement done Nirmal installing software onto virtual server - to be done by 22.09 	20.09.2018
14	Country customisation	A	<ul style="list-style-type: none"> How do we simplify Nepal changes integration to the master version after each release -> raise this as an Jira issue. Github compare Invite for next week (GIZ) (on 19.10) Working document 	04.10.2018
16	re:publica	A	<ul style="list-style-type: none"> proposals are out, waiting for acceptance 	04.10.2018
17	Secrets management for Github safe	D	<ul style="list-style-type: none"> How to manage secrets (i.e. DB user's password) that will not be sent to Github? Done: appsettings.production.json.dist then remove .dist extension when developing or installing In next release 1.2.0 	04.10.2018
19	3GPL License	I	Will there be a problem with external security related code because of the copy-left clause? <ul style="list-style-type: none"> Discussion process was very complicated, including lengthy legal discussions. Very unlikely to change it ... How did Jembi work around that? 	31.08.2018

21	Day One Conference, Basel	I	<ul style="list-style-type: none"> Autumn schedule - potential topics for consultations? - Data security, Data privacy, etc. 	06.09.2018
22	Anonymity in Public Spaces	A	<ul style="list-style-type: none"> Create a consent form for everyone to specify if and how they want to appear in public space (e.g. Wiki) 	14.09.2018
24	Steering Group	I	<ul style="list-style-type: none"> Develop the functionality to manage the formal sector (see Cambodia example here). This feature has been requested by a number of potential future openIMIS countries / users. It would be useful to discuss how such a development could be financed. New document will be shared by Saurav on jira. other functionalities requests that are clear but would technically need approval here in the TAG queue, financing could be discussed at higher level. chad pilot cameroon discussions 	20.09.2018
25	Pilot Chad	I	<ul style="list-style-type: none"> STPH started pilot in Chad by french CIDR, no finance yet. Interest in re-visits of the same case (illness episodes, ... term?) This would represent a rather large architectural change in the system, as the illness would need to be managed as an entity of its own, not just a claim attribute. 	20.09.2018
26	Demo server hack	W	<ul style="list-style-type: none"> No trace in the logs of the server In the meantime, point the demo URL to a temporary instance (test server). Ask for a contact at Swiss TPH for a cyber security expert -> no response Next: Conserve hacked server for forensics, set up new server and point links to new instance. Check for web-security package with GoDaddy: https://www.godaddy.com/web-security/website-security?isc=c&rdigian 	05.10.2018
27	System Hardening	A	<ul style="list-style-type: none"> Immediate measures to be taken for existing instances: <ul style="list-style-type: none"> check for open ports check for remote access / telnet / etc Hacking suite for running test attacks: kali linux (virtual machine) Create security guidelines: <ul style="list-style-type: none"> Security checks in TZ are part of the implementation project. Use their checklist as template for additional security guide. recommend web-security options Think of security service within openIMIS community 	04.10.2018

Upcoming Events:

- 07.10.2018 - 09.10.2018: AEHIN Colombo
- 03.12.2018 - 09.12.2018: HELINA Nairobi
- 06.12.2018 - 07.12.2018: OpenMRS Nairobi
- 11.12.2018 - 12.08.2018: GDHF Washington
- 14.12.2018 - 15.12.2018: re:publica Accra

Items to discuss on next meeting:

-