

Title	openIMIS IT & Product Team Meeting		Date	11/10/2018
Location	Skype classic		Time	10:00 CEST
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
3	demo.openimis.org - SSL	A	<ul style="list-style-type: none"> we have a certificate for www.openimis.org we should buy a wildcard SSL certificate for *.openimis.org - not needed until we want own subdomains for wiki etc. 	04.10.2018
4	Nepal Migration to 17.5.14	W	<ul style="list-style-type: none"> performance issue with inquiry function, if that is solved, pilot instance can be switched to production Trying SQL Server Standard version to test performance on high volumes -> feedback needed. will be discussed separately 	04.10.2018
5	openIMIS 18.1.2 release v1.2.0	A	<ul style="list-style-type: none"> New openIMIS 18.1.2 release from Tanzania Publish release as planned, include Nepali contribs in next release -> Prepare for it, and confirm once again with Saurav next week. User documentation remains to be updated Version will be 1.2.0 Release Date: 12.10.2018 Wiki release notes: https://openimis.atlassian.net/wiki/spaces/OP/pages/368377866/1.2.0 	12.10.2018
7	Download Page	A	Where to publish installables? Proposal: <ul style="list-style-type: none"> Published (ready to run) version of openIMIS on www.openimis.org/download Add a change log for each new version on wiki and link to this on download page Add published/compiled version on github releases https://github.com/openimis/master-version/releases -> discuss with communication team	12.10.2018
12	WholsWho List	A	Update Who is Who list with new participants (e.g. Nils, Michael) Dependent on #22	14.09.2018
13	Routine restore of the demo database	A	<ul style="list-style-type: none"> Saurav got a quote for Cloudberry Backup in Nepal. This would allow us to restore the demo DB on a weekly basis. Procurement done Nirmal installing software onto virtual server - to be done by 22.09 	20.09.2018
14	Country customisation	A	<ul style="list-style-type: none"> How do we simplify Nepal changes integration to the master version after each release -> raise this as an Jira issue. Github compare Invite for next week (GIZ) (on 19.10) Working document 	04.10.2018
16	re:publica	A	<ul style="list-style-type: none"> proposals are out, waiting for acceptance 	04.10.2018
17	Secrets management for Github safe	D	<ul style="list-style-type: none"> How to manage secrets (i.e. DB user's password) that will not be sent to Github? Done: appsettings.production.json.dist then remove .dist extension when developing or installing In next release 1.2.0 	04.10.2018

19	3GPL License	I	<p>Will there be a problem with external security related code because of the copy-left clause?</p> <ul style="list-style-type: none"> • Discussion process was very complicated, including lengthy legal discussions. Very unlikely to change it ... • How did Jembi work around that? 	31.08.2018
21	Day One Conference, Basel	I	<ul style="list-style-type: none"> • Autumn schedule - potential topics for consultations? - Data security, Data privacy, etc. 	06.09.2018
22	Anonymity in Public Spaces	A	<ul style="list-style-type: none"> • Create a consent form for everyone to specify if and how they want to appear in public space (e.g. Wiki) 	14.09.2018
24	Steering Group	I	<ul style="list-style-type: none"> • Develop the functionality to manage the formal sector (see Cambodia example here). This feature has been requested by a number of potential future openIMIS countries / users. It would be useful to discuss how such a development could be financed. New document will be shared by Saurav on jira. • other functionalities requests that are clear but would technically need approval here in the TAG queue, financing could be discussed at higher level. • chad pilot • cameroon discussions 	20.09.2018
25	Pilot Chad	I	<ul style="list-style-type: none"> • STPH started pilot in Chad by french CIDR, no finance yet. • Interest in re-visits of the same case (illness episodes, ... term?) • This would represent a rather large architectural change in the system, as the illness would need to be managed as an entity of its own, not just a claim attribute. 	20.09.2018
26	Demo server hack	W	<ul style="list-style-type: none"> • No trace in the logs of the server • In the meantime, point the demo URL to a temporary instance (test server). • Ask for a contact at Swiss TPH for a cyber security expert -> no response • Next: Conserve hacked server for forensics, set up new server and point links to new instance. • Check for web-security package with GoDaddy: https://www.godaddy.com/web-security/website-security?isc=cardigan • Ask Nils for contacts for a cyber security expert 	11.10.2018
27	System Hardening	A	<ul style="list-style-type: none"> • Immediate measures to be taken for existing instances: <ul style="list-style-type: none"> ◦ check for open ports ◦ check for remote access / telnet / etc ◦ Hacking suite for running test attacks: kali linux (virtual machine) • Create security guidelines: <ul style="list-style-type: none"> ◦ Security checks in TZ are part of the implementation project. Use their checklist as template for additional security guide. ◦ recommend web-security options • Think of security service within openIMIS community 	04.10.2018
28	openimis.org monitoring	W	<ul style="list-style-type: none"> • There was a complaint on 10.10.2018 that openimis.org SSL certificate was not working on Firefox and Internet Explorer • the SSL certificate was renewed on 02.07.2018 and valid until 02.07.2019 • some monitoring should be implemented to alert in case of domain not reach (openimis.org, demo.openimis.org) 	11.10.2018

Upcoming Events:

- 07.10.2018 - 09.10.2018: AEHIN Colombo
- 03.12.2018 - 09.12.2018: HELINA Nairobi
- 06.12.2018 - 07.12.2018: OpenMRS Nairobi
- 11.12.2018 - 12.08.2018: GDHF Washington
- 14.12.2018 - 15.12.2018: re:publica Accra

Items to discuss on next meeting:

-