

Title	Developers Committee Meeting		Date	07/03/2019
Location	Skype classic		Time	09:00 CEST
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
4	Nepal Migration to 17.5.14	W	<ul style="list-style-type: none"> Testing workshop completed. Details: http://bit.ly/2Tj2iL7 user testing in process in Nepal. Once completed, migration to be finished (test ongoing in March). Creating a new product fails 	07.03.2019
7	Download Page	A	<ul style="list-style-type: none"> Published (ready to run) version of openIMIS on Web-Page www.openimis.org/download give to new web-page company FFW Wiki: https://openimis.atlassian.net/wiki/spaces/OP/pages/368508929/Downloads There is going to be a complete overhaul of the web-page. 	31.01.2019
14	Country customisation	A	<ul style="list-style-type: none"> How do we simplify Nepal changes integration to the master version after each release -> JIRA issue here: https://openimis.atlassian.net/projects/OSD/queues/custom/7/OSD-31 Working document Next step: integrate Nepali calendar datepicker as with custom configuration in the context of the next contract For the time being, Nepal has to adapt manually after upgrades Purushottam to share local developments on nepali calendar library Put nepali calendar related issues and code on Wiki 	07.02.2019
19	AGPL V3 License	A	<ul style="list-style-type: none"> Will there be a problem with external security related code because of the copy-left clause? Link to working document: http://bit.ly/2A6E4vY Original license text: https://drive.google.com/open?id=19CuRw7wWUbhWJGJfvWHwdjuYaz8N6LNq Need to verify compatibility with other licenses (Django etc.) - set up TAG 	07.03.2019
31	Roadmaps in Jira Software	I	<ul style="list-style-type: none"> Check out new options under the open source community package: <ul style="list-style-type: none"> Time tracking doesn't work in new projects Editing and deleting of workflows doesn't work -> remain with old classical project Consider use of Jira Portfolio (for cross-project roadmaps/releases) 	07.03.2019
37	Database optimization	A	<ul style="list-style-type: none"> Table indexing has to be done in a central way - e.g. install script, repair script Check for the need of having UNIQUE KEYS next contract budget tickets where added to JIRA To be checked when transforming the Stored Procedures to actual code (in new project?) 	07.03.2019
40	Slack openIMIS workspace	I	<ul style="list-style-type: none"> openIMIS workspace has been created on Slack https://openimis.slack.com 	07.03.2019

			<ul style="list-style-type: none"> discussion during the BaselHack were done in the #baselhack channel Nonprofit plan has been requested - it seems like they require a registered organisation for the license. <ul style="list-style-type: none"> SwissTPH, Jembi, GIZ, Digital Square ... open source alternative for chat: https://riot.im/ (IRC) Mattermost Team edition would be an open source alternative to slack but then someone needs to host it. https://mattermost.com/ 	
48	Timesheet	I	<ul style="list-style-type: none"> Soldevelo has worklog plugin for JIRA If possible we should install it on JIRA if openIMIS JIRA is for free from Atlassian, then add-ons should be also free https://marketplace.atlassian.com/apps/1219004/worklogs-time-reports-for-jira?hosting=cloud&tab=overview 	07.03.2019
50	JIRA workflow	I	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/40665170/Issue+tracking update with implementers joint call with implementers 	07.03.2019
51	Change management process	A	<ul style="list-style-type: none"> Need a summary and link between JIRA and Github Application link between the systems 	07.03.2019
52	Workshop Bonn	I	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/620888110/openIMIS+Developers+Workshop+2019 open issues from conclave needs to be addressed upload pictures with result to google drive 	07.03.2019
53	Enrollment Request (Rwanda)	A	<ul style="list-style-type: none"> How can the enrollment process be optional / done by the hospital? Link between Claim and Insuree is required Can the Insuree Management module replaced with external system? https://openimis.atlassian.net/projects/OSD/queues/custom/8/OSD-39 Set up call with implementers SolDevelo started FHIR mapping 	07.03.2019
55	Documentation on Wiki	A	<ul style="list-style-type: none"> Consolidate documentation and access to documentation on Wiki https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/Documentation 	07.03.2019
56	Timeline	I	Documents on harmonized workplan will be uploaded to wiki, need to be written out.	07.03.2019
58	UHC Call	I	There is a UHC Call today by OpenHIE	07.03.2019
59	DHIS2 Integration	I	There will be a Datawarehousing overview presentation next week	07.03.2019

•