

## openimis Developers Committee Minutes

Title	Developers Committee Meeting	Date	21/03/2019	
Location	Skype classic	Time	09:00 CEST	
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date	
	A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
4	Nepal Migration to 17.5.14	W	<ul> <li>Testing workshop completed. Details: <a href="http://bit.ly/2Tj2iL7">http://bit.ly/2Tj2iL7</a></li> <li>user testing in process in Nepal. Once completed, migration to be finished (test ongoing in March).</li> <li>Creating a new product fails, but not blocking go-live</li> <li>Go Live on 4.4.</li> </ul>	14.03.2019	
7	Download Page	Α	<ul> <li>Published (ready to run) version of openIMIS on Web-Page www.openimis.org/download</li> <li>give to new web-page company FFW</li> <li>Wiki:         <ul> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/368508929/Downloads</li> </ul> </li> <li>There is going to be a complete overhaul of the web-page.</li> </ul>	31.01.2019	
14	Country customisation	Α	<ul> <li>How do we simplify Nepal changes integration to the master version after each release -&gt; JIRA issue here:         https://openimis.atlassian.net/projects/OSD/queues/custom/7/OSD-31     </li> <li>Working document</li> <li>Next step: integrate Nepali calendar datepicker as with custom configuration in the context of the next contract</li> <li>For the time being, Nepal has to adapt manually after upgrades</li> <li>Purushottam to share local developments on nepali calendar library</li> <li>Put nepali calendar related issues and code on Wiki</li> <li>Xavier was looking into solutions in Python. Puru verified the validity. Set up new call.</li> <li>It will be developed in the new architecture</li> <li>Q: which date in FHIR (ISO)?</li> </ul>	21.03.2019	
19	AGPL V3 License	Α	<ul> <li>Will there be a problem with external security related code because of the copy-left clause?</li> <li>Link to working document: <a href="http://bit.ly/2A6E4vY">http://bit.ly/2A6E4vY</a></li> <li>Original license text: <a href="https://drive.google.com/open?id=19CuRw7wWUbhWJGJfvW">https://drive.google.com/open?id=19CuRw7wWUbhWJGJfvW</a></li> <li>HwdjuYaz8N6LNq</li> <li>Open source definition: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/697204855/OpenSource+Software+definition">https://openimis.atlassian.net/wiki/spaces/OP/pages/69720485/OpenSource+Software+definition</a></li> <li>Need to verify compatibility with other licenses (Django etc.) - set up TAG with Carl</li> <li>Info from call with Digital Square:         <ul> <li>Dial offeres support on open source global goods</li> <li>contact Heath Arenssen for TAG</li> </ul> </li> </ul>	21.03.2019	
31	Roadmaps in Jira Software	I	Check out new options under the open source community package:     Time tracking doesn't work in new projects     Editing and deleting of workflows doesn't work -> remain with old classical project	21.03.2019	

37	Database	Α	<ul> <li>Consider use of <u>Jira Portfolio</u> (for cross-project roadmaps/releases)</li> <li>Xavier will talk about release in JIRA</li> <li>SwissTPH uses release functionality to bundle issues to releases:         <ul> <li><a href="https://openimis.atlassian.net/projects/OP/versions/10002/tab/release-report-all-issues">https://openimis.atlassian.net/projects/OP/versions/10002/tab/release-report-all-issues</a></li> </ul> </li> <li>One Jira project per module for the new architecture         <ul> <li>Is better that having one Jira project with different components?</li> </ul> </li> <li>FREEZED UNTIL FIST MODULAR RELEASE</li> </ul>	
	optimization		<ul> <li>Table indexing has to be done in a central way - e.g. install script, repair script</li> <li>Check for the need of having UNIQUE KEYs</li> <li>To be checked when transforming the Stored Procedures to actual code in new modular architecture</li> </ul>	21.03.2019
40	Slack openIMIS workspace	ı	<ul> <li>openIMIS workspace has been created on Slack <a href="https://openimis.slack.com">https://openimis.slack.com</a></li> <li>discussion during the BaselHack were done in the #baselhack channel</li> <li>Nonprofit plan has been requested - it seems like they require a registered organisation for the license.         <ul> <li>SwissTPH, Jembi, GIZ, Digital Square</li> </ul> </li> <li>open source alternative for chat: <a href="https://riot.im/">https://riot.im/</a> (IRC)</li> <li>Mattermost Team edition would be an open source alternative to slack but then someone needs to host it. <a href="https://mattermost.com/">https://mattermost.com/</a></li> <li>currently testing <a href="https://meet.jit.si/openIMIS">https://meet.jit.si/openIMIS</a></li> <li>streaming of screens didn't work with firefox</li> </ul>	14.03.2019
48	Timesheet	I	<ul> <li>Soldevelo has worklog plugin for JIRA</li> <li>If possible we should install it on JIRA</li> <li>if openIMIS JIRA is for free from Atlassian, then add-ons should be also free</li> <li><a href="https://marketplace.atlassian.com/apps/1219004/worklogs-time-re-ports-for-jira?hosting=cloud&amp;tab=overview">https://marketplace.atlassian.com/apps/1219004/worklogs-time-re-ports-for-jira?hosting=cloud&amp;tab=overview</a></li> <li>can be used</li> </ul>	14.03.2019
50	JIRA workflow	I	<ul> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/40665170/lss ue+tracking</li> <li>update with implementers</li> <li>joint call with implementers</li> <li>Proposal:         <ul> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/714670081/U pdated+issue+tracking+process</li> </ul> </li> <li>To be discussed with the Implementers Committee</li> <li>Developers Committee to join the discussions =&gt; Uwe to ask Viktoria and share the Skype link</li> </ul>	21.03.2019
51	Link Github to JIRA	Α	<ul> <li>Need a summary and link between JIRA and Github</li> <li>Application link between the systems was created, functionality not clear yet.</li> <li>Call in two weeks</li> </ul>	14.03.2019
52	Workshop Bonn	I	<ul> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/620888110/openIMIS+Developers+Workshop+2019</li> <li>open issues from conclave needs to be addressed -&gt; kindly move issues to the according channels (Jira, Weekly minutes, Wiki)</li> <li>upload pictures with result to google drive</li> <li>Jira issues were created based on the open points</li> </ul>	21.03.2019
53	Enrollment Request (Rwanda)	Α	<ul> <li>How can the enrollment process be optional / done by the hospital?</li> <li>Link between Claim and Insuree is required</li> </ul>	14.03.2019

Can the Insuree Management module replaced with external system?  https://openimis.atlassian.net/projects/OSD/queues/custom/8/OSD-39  Set up call with implementers after FHIR mapping SolDevelo started FHIR mapping => #83  Consolidate documentation and access to documentation on Wiki https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/D ocumentation https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/D ocumentation https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/D ocumentation https://openimis.atlassian.net/wiki/spaces/OP/pages/4076344  2/Product+Roadmap  1					
Set up call with implementers after FHIR mapping				<ul> <li>Can the Insuree Management module replaced with external system?</li> </ul>	
SolDevelo started FHIR mapping >> #63					
on Wiki    https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/D ocumentation to be reviewed by the Implementers Committee => Patrick to send a link for the PDF   Patrick to send a link for the PDF					
https://openimis.readthedocs.io/en/latest/   Documentation to be reviewed by the Implementers Committee => Patrick to send a link for the PDF	55		Α	https://openimis.atlassian.net/wiki/spaces/OP/pages/147390465/D	
Patrick to send a link for the PDF					21.03.2019
need to be written out.  Gantt-Chart was created and uploaded to the roadmap page: https://openimis.atlassian.net/wiki/spaces/OP/pages/4076344 2/Product+Roadmap  tool used (gan) https://www.ganttproject.biz/ Teams need to verify the result (use GanttProject: https://www.ganttproject.biz/) Nilis:  How to track project advancement?  Which solution to easily visualise epics?  Fipics in Jira  There will be a Datawarehousing overview presentation next week https://openimis.atlassian.net/wiki/spaces/OP/pages/697598097/Back ground++Business+Intelligence+for+Health+Insurance  New reports added in the Wiki:  New reports added in the Wiki:  https://openimis.atlassian.net/wiki/spaces/OP/pages/687598097/Back ground++Business+Intelligence+for+Health+Insurance  New reports added in the Wiki:  https://openimis.atlassian.net/wiki/spaces/OP/pages/6861947 43/openiMIS+Service+Desk+Report  https://openimis.atlassian.net/wiki/spaces/OP/pages/6862275 79/openiMIS+Service+Desk+Report  https://openimis.atlassian.net/wiki/spaces/OP/pages/6862275 79/openiMIS+Service+Desk+Report  conduct  Altitude of the Wiki:  https://openimis.atlassian.net/wiki/spaces/OP/pages/687237508/Contributor+Covenant+Code+of+Conduct  Conduct  Code of Conduct  Contributor ontributor ontributor+Covenant+Code+of+Conduct  Conduct  Phiths://openimis.atlassian.net/wiki/spaces/OP/pages/697237508/Contributor+Covenant+Code+of+Conduct  Contributor+Covenant+Code+of+Conduct  Contributor+Covenant+Code+of+Conduct  Conduct  Phiths://openimis.atlassian.net/wiki/spaces/OP/pages/697237508/Contributor+Covenant+Code+of+Conduct  Conduct  Conduct  Code of Conduct  Phiths://openimis.atlassian.net/wiki/spaces/OP/pages/697237508/Contributor+Covenant+Code+of+Conduct  Conduct  Conduct  Code of Conduct  Conduct  Code of Con					
Integration https://openimis.atlassian.net/wiki/spaces/OP/pages/697598097/Back ground+-+Business+Intelligence+for+Health+Insurance 14.03.2019  Jira report in the Wiki	56	Timeline	ı	need to be written out.  Gantt-Chart was created and uploaded to the roadmap page: <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/4076344">https://openimis.atlassian.net/wiki/spaces/OP/pages/4076344</a> <a href="https://openimis.atlassian.net/wiki/spaces/4076344">https://openimis.atlassian</a>	21.03.2019
the Wiki  https://openimis.atlassian.net/wiki/spaces/OP/pages/6861947 43/openiMIS+Service+Desk+Report https://openimis.atlassian.net/wiki/spaces/OP/pages/6862275 79/openiMIS+April+2019+Release  1	59	_	I	There will be a Datawarehousing overview presentation next week <a href="https://openimis.atlassian.net/wiki/spaces/OP/pages/697598097/Back">https://openimis.atlassian.net/wiki/spaces/OP/pages/697598097/Back</a>	14.03.2019
Code of Conduct  Code of Conduct  Conduct  Code of Conduct  Conduct  Conduct  Conduct  Code of Conduct  Conduct  Conduct  Code of Conduct  Conduct  Conduct  Conduct  Conduct  Code of Conduct	60		I	<ul> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/6861947</li> <li>43/openIMIS+Service+Desk+Report</li> <li>https://openimis.atlassian.net/wiki/spaces/OP/pages/6862275</li> </ul>	14.03.2019
URL in openimis.org	61	Code of	I		14.03.2019
openIMIS mapping  I	62	URL in	D	needs to be integrated into the web-page overhaul	14.03.2019
Analysis for bahmni-integrat ion  65 Claims App in TZ  1 Old Claim APK is redevelop to follow the IMIS APK template Functionality to receive the Medical Services and Items directly from the server No change from the Server side to submit claims  66 Onboarding of  14.03.2019  14.03.2019	63	openIMIS	I	uL 6w7F3Zj67K3IP7VAPrRwXE/edit  ◆ For review	14.03.2019
TZ  • Functionality to receive the Medical Services and Items directly from the server • No change from the Server side to submit claims  66 Onboarding of  I • SwissTPH discussions in TZ in May  21.03.2010	64	Analysis for bahmni-integrat	I		14.03.2019
	65		I	<ul> <li>Functionality to receive the Medical Services and Items directly from the server</li> <li>No change from the Server side to submit claims</li> </ul>	21.03.2010
	66	_	I		21.03.2010