

Title	Developers Committee Meeting		Date	24/10/2019
Location	https://meet.jit.si/openIMISDevelopers		Time	09:00 CEST
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
7	New Website	A	<ul style="list-style-type: none"> Published (ready to run) version of openIMIS on Web-Page www.openimis.org/download give to new web-page company FFW Wiki: https://openimis.atlassian.net/wiki/spaces/OP/pages/368508929/Downloads There is going to be a complete overhaul of the web-page. Doculink: docs.openimis.org 	31.01.2019
19	AGPL V3 License	W	<ul style="list-style-type: none"> Will there be a problem with external security-related code because of the copy-left clause? Link to working document: http://bit.ly/2A6E4vY Original license text: https://drive.google.com/open?id=19CuRw7wWUbhWJGJfvWHwdjuYaz8N6LNq Open source definition: https://openimis.atlassian.net/wiki/spaces/OP/pages/697204855/OpenSource+Software+definition Need to verify compatibility with other licenses (Django, reportbro ('lib version') for PDFs etc.) - set up TAG with Carl F Info from call with Digital Square: <ul style="list-style-type: none"> Dial offers support on open source global goods contact Heath Arenssen for TAG 	21.03.2019
37	Database optimization	A	<ul style="list-style-type: none"> Table indexing has to be done in a central way - e.g. install script, repair script Check for the need of having UNIQUE KEYS To be checked when transforming the Stored Procedures to actual code in new modular architecture On hold until first modular release Would like to test on more "realistic" data (could Nepal provide data to allow this to test?) 	03.10.2019
59	DHIS2 Integration	I	<ul style="list-style-type: none"> Progressing on using the DHIS2 adapters working on FHIR adapters <ul style="list-style-type: none"> The modifications needed on the fhir api are being documented and developed into the fhir api based on Extension Resources [https://hl7.org/fhir/STU3/extensibility.html] Add codings and DHIS2 content to openIMIS ASAP Demo on Tuesday next week with Insuree data 	10.10.2019

63	FHIR to openMIS mapping	I	<ul style="list-style-type: none"> Documentation moved to wiki:- https://openimis.atlassian.net/wiki/spaces/OP/pages/814317579/FHIR+Mapping https://openimis.atlassian.net/wiki/spaces/OP/pages/907771950/Bckground+--+HL7-FHIR openimis fhir module https://github.com/openimis/openimis-be-api_fhir_py Improve FHIR documentation - per FHIR resource List of bugs/improvements available on JIRA - https://openimis.atlassian.net/secure/RapidBoard.jspa?rapidView=8&view=planning.nodetail In progress - Policy to Coverage FHIR endpoint Thomas started to document FHIR endpoints 	10.10.2019
66	Onboarding of TZ Developers	I	<ul style="list-style-type: none"> Exact will use the github repository, try to involve them into the calls SolDevelo are integrating the Exact code into openMIS Github Exact still has problems using github despite training in TZ will check if their presence can be mandatory based on their next contract try to get them to openMIS developer workshop 	03.10.2019
67	Migration of Claims module	A	<ul style="list-style-type: none"> Bluesquare did a proposition: https://openimis.atlassian.net/wiki/spaces/OP/pages/689635399/Business+processes claim module scope described in: https://openimis.atlassian.net/wiki/spaces/OP/pages/807632949/Claim+module+scope Compare to JLN Processes: #91 Proposal: Rename Batch to Invoice? -> Review with implementers, JLN Proposal: Split into Claims + Batch Module -> new Repo What will be the approach for the "batch" module as the .Net reports rely on the .Net framework features ? Scoping closed - last finishing for October release 	10.10.2019
71	Translation	I	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/759070721/Translation+Management+platform Test Space for French knowledgebase in Wiki terms by module OR language pack module GIZ NP to upload Nepali language to localize 	12.09.2019
72	Docker Image (Windows Base)	I	<ul style="list-style-type: none"> Combined Windows & Linux compose seems to work, https://github.com/openimis/openimis-dist_dkr/tree/windows_container AR-IMIS (datawarehouse module in MS Analytics) is not working in Docker New version of the linux docker should be available (Xavier will check) meaning the window version can be looked into (AP Patrick) 	10.10.2019
73	RFC Formal Sector enrollment	I	<ul style="list-style-type: none"> Specification available here. https://openimis.atlassian.net/wiki/spaces/OP/pages/819003487/Enrollment+Registration New call to be scheduled with implementers after expressions of interest come in through Digital Square Swiss TPH D1 proposal 	12.09.2019
79	epics		<ul style="list-style-type: none"> Include .Net version, Py version and FHIR module Started the 'release' epic, linking to security / modular arch to be done https://openimis.atlassian.net/projects/OP/versions/10004/tab/release-report-all-issues 	10.10.2019

87	Notice D0	I	<ul style="list-style-type: none"> • https://applications.digitalsquare.io/content/integrated-hie-approach-patient-level-indicator-reporting • Peer reviews are done 	29.08.2019
88	Global Digital Health Conference	I	<ul style="list-style-type: none"> • annual conference in Washington • All GIZ Proposals were accepted (2) • PATH proposal were accepted (2) • Alicia and Uwe might go 	10.10.2019
90	npm repo license (new openIMIS front modules)	A	<ul style="list-style-type: none"> • npm = Node.js package manager (build packages) • The license of the npm central repository (https://www.npmjs.com/) have been accepted and openIMIS (reference) modules are published in the @openimis scope (they don't allow upper case in scope names) • Today only an 'empty' @openimis/fe-core (0.0.1) has been published. • Are we ok with license terms ? -> #19 (GIZ) • BlueSquare is testing new Github packager (granted access to beta platform on 25/09/2019...) 	26.09.2019
92	openHIE	I	<ul style="list-style-type: none"> • Prepare for connect-a-thon • https://ohie.org/OHIE19 - 4-8 Nov., Addis Ababa, Ethiopia • -> #109 	29.08.2019
95	BaselHack	I	<ul style="list-style-type: none"> • 2nd and 3rd November in Basel => participation 25CHF • Possible subject: Insuree portal for openIMIS • Try to re-use material from BaselHack & openHIE 	29.08.2019
105	List of modules	D	<ul style="list-style-type: none"> • JLN: https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+-+Joint+Learning+Network+for+UHC • List made by Xavier commented by Patrick • https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins • Will be discussing after notice D.1 	22.08.2019
107	Helina	I	<ul style="list-style-type: none"> • abstracts on openHIE accepted as posters • Conference 20-22 of November 	03.10.2019
109	DC Workshop	D	<ul style="list-style-type: none"> • OpenHIE 04.11 - 09.11 Ethiopia <ul style="list-style-type: none"> • B: 2 participants from each team • possible schedule (starting on Tuesday): <ul style="list-style-type: none"> ○ Mon: Travel day ○ Tue: openIMIS Internal (suggest afternoon so that you can be there for openings) ○ Wed: openIMIS Internal ○ Thur: OI&OHIE unconference ○ Fri: Hackathon ○ Sat: OI internal • Discuss ideas for topics: https://openimis.atlassian.net/wiki/spaces/OP/pages/902103060/2019-11+openIMIS+Developers+Workshop • create voting list on topics as a basis for sessions • global session with 10m demo by each team (as product show-case) 	17.10.2019
111	Notice D.1	I	<ul style="list-style-type: none"> • Commenting on proposals on friday: • https://openimis.atlassian.net/wiki/spaces/OP/pages/913014829/Digital+Square+RFA+2019-16+-+Co-creation+commenting+phase • peer review until Monday 	10.10.2019
113	Install new openIMIS along current demo server	A	<ul style="list-style-type: none"> • Bluesquare granted accesses • Wait for a server snapshot before changing the config • (Windows 2012 R2 only supports a 'toolbox' version of Docker) • upgrade to windows server 2016? • for the time being: done server without docker 	10.10.2019

114	Modular openIMIS documentation	A	<ul style="list-style-type: none"> technical module documentation (for implementers) will be started in mid september contribution documentation and module templates might require a separate meeting 	10.10.2019
115	Integration of Nepal feature into legacy system	A	<ul style="list-style-type: none"> new features in Nepal which are not in the legacy system new modular architecture already integrated such features Updates ongoing on Nepal code base, the code will be shared when the migration Upload tool for attachments to claims (license?) Why can't the code be pushed to github on a daily basis? 	10.10.2019
116	Contribution guidelines	D	<ul style="list-style-type: none"> Naming convention JSON (mirror the guidelines for naming JavaScript identifiers) <ul style="list-style-type: none"> Property names should be meaningful names Property names must be camel-cased, ascii strings The first character must be a letter Subsequent characters can be a letter, a digit, an underscore Reserved JavaScript keywords should be avoided Global openIMIS guidelines or per programming language? Better have per language, but define overlaps/interactions FHIR is already guiding, GRAPH-QL is more open Session for Developers conference 	10.10.2019
117	Mobile phone customization	D	<ul style="list-style-type: none"> each implementation has to compile mobile apps with server's URL OSD-60 - find solution to initialize mobile apps without compiling the apps by-pass IC review -> SwissTPH to set up https://openimis.atlassian.net/browse/OP-84 will be done after the October release 	26.09.2019
119	October release	A	<ul style="list-style-type: none"> roadmap needed - will be published today inventory needed: which repositories will be released communicate deadlines release server: release.openimis.org Testing on going: small changes requested: Jira ticket must be used as much as possible Adding a status resolved so "Done" status need to be set by the ticket creator if (s)he agree with the resolution October release as beta and 2 months for fixing bugs Carl suggest we talk about how to name our releases with "relese candidate " for implementers to check out before official release a time later. 	17.10.2019
120	Testing Claim validations		Claim validations (@Submit and @Processing) are 'very' complex. We ported the SQL stored proc to python but testing is very complicated. Help from the community would be useful	26.09.2019
121	FHIR API - Eligibility Nepali format		Release a new FHIR API version 0.0.5 with PR ? >> decision: yes for the 0.0.5 release + install on Nepali test platform - add necessary field for Bahmni integration (24/10) One more adaptation required (category as codable instead of plain text)	24.10.2019
122	openimis.org DNS ownership	D	Currently there is an external company managing the DNS We need to get ownership on the openimis.org DNS Action item: decide how we can manage the DNS as a community-use case - how to add new sub domain etc.	17.10.2019
123	Client Portal	I	https://openimis.atlassian.net/browse/OSD-51 to discuss next week	17.10.2019