



Title		Developers Committee Meeting		Date	09/09/2021
Location	https://meet.jit.si/openIMISDevelopers		Time	09:00 CEST	
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call		
Facilitator	All	Note taker	All		
#	Item		Discussion	Date	
A: Action, C: Confidential, D: Decision, I: Information, W: Warning					
19	AGPL V3 License	W	<ul style="list-style-type: none"> Will there be a problem with external security-related code because of the copy-left clause? https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses German lawyer sent preliminary report, waiting for DEZA reaction http://www.apache.org/licenses/LICENSE-2.0 needed for the HTTP Client mobile app (Point 4 - Redistribution) 	26.08.2021	
59	DHIS2 Integration	I	<ul style="list-style-type: none"> Demo DHIS2 https://dhis2etl.s1.openimis.org Dataset could be used instead of program https://openimis.atlassian.net/wiki/spaces/OP/pages/1484423230/Report+queries+for+SSRS+dataset empty column on relative price - issue in source system Issue: New service to be created for contribution 	02.09.2021	
73	RFC Formal Sector enrollment	I	<ul style="list-style-type: none"> Specification available here. (Cambodia) Enrollment+Registration (Nepal) Backend to be published in PIP Demo to be updated Documentation started Integrating it into next release 	26.08.2021	
92	openHIM	I	<ul style="list-style-type: none"> OpenHIM sandbox server: https://sandbox.openhim.org/ <ul style="list-style-type: none"> Login details on home page call between Healthix - OpenHIM happened, renaming mediators to match their style happening. adaptations to OpenHIM uploaded - waiting for feedback propositions from OHIE: Workforce (would need FHIR) 	17.06.2021	
105	List of modules	D	<ul style="list-style-type: none"> JLN: https://openimis.atlassian.net/wiki/spaces/OP/pages/807600219/Background+--+Joint+Learning+Network+for+UHC https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins Discussion at openHIE: disconnect technical and front end level of "modules" - FE=JLN, BE=technical aspect https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+--+OpenIMIS+Mapping mapping to be reviewed - <ul style="list-style-type: none"> action needed for new developments and releases & roadmap support from Tender 2 contract Mapping openIMIS-JLN started: 	06.05.2021	
115	Integration of Nepal .NET feature into legacy system	A	<ul style="list-style-type: none"> Code will be uploaded on a daily basis (https://github.com/purusap/web_app_vb) https://github.com/openimis/web_app_vb/blob/develop/IMIS_BL/EscapeBL_vb#L38 on how to use compilation variation pull request needed (per feature) 	27.05.2021	

127	Publish AAB/APK on Gplay	A	<ul style="list-style-type: none"> • Policies Demo Mobile App on Google Play • Solution to improve the application (e.g. app name is Barcode Scanner on some phones) • TZ policy app will be pushed to Google Play - in testing countrywide • Eric added a GitHub action to build APK and AAB. Installing the APK • Eric: From Aug 1, Google Play will require new apps to be in AAB instead of APK. We can upload the signing key to Play Store and let it manage signing of the AAB, so this would make our life easier. 	29.07.2021
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> • legacy part is productive - FE not applied for all functions • 2 domains 1 Modular - 1 legacy <ul style="list-style-type: none"> ◦ 2 domains will be used in parallel ◦ Claim reviewers will be the first to use the modular; if it work well other kind of user will move to Modular • new features will only go to modular version • Performance issue is still blocking (#250) 	19.08.2021
136	AI Project	A	<ul style="list-style-type: none"> • openMIS AI-based Claim Adjudication • need funds for further developments • kick off follow up calls on project ideas • abstract for GDHF • topic idea for OpenHIE Virtual Community Meeting • AI Demo instance: need dummy Claim data to generate Demo AI Model 	09.09.2021
137	instant openHIE (E0)	I	<ul style="list-style-type: none"> • Project page: https://wiki.ohie.org/display/resources/Instant+OpenHIE • Instant OpenHIE Architecture doc • Instant openHIE is a solution to launch “docker stacks” of different e-health systems => implemented • Code delivered, demo to be planned 	12.08.2021
141	Demo instances for the integrations C1	A	<ul style="list-style-type: none"> • Demo instances of OpenMRS, Bahmni and DHIS2 integrations new+openMIS+installations • https://openimis.atlassian.net/wiki/spaces/OP/pages/1774845970/Server+Landscape • Alternative: Resources on Amazon Cloud available if openMIS is compliant to OpenHIE deployment • Verify if all the source-codes are available • Reactivate Jembi after OpenHIM is on our infrastructure • BAHMNI-Docker under revision -> in T1 • Looking for the newest Developments from Possible Health • openMRS FHIR needs to be updated to FHIR4 - workload and funds? (FHIR3 still works, though) 	15.07.2021
147	Tanzania implementation	I	<ul style="list-style-type: none"> • GoTHOMIS (inhouse HMS) and AfyaCare (HMS on OpenMRS) integration to openMIS requested • integration with accounting system - which would be the workflows and messages/ressources • National Rollout for e-payment ongoing, going into UAT next week in four regions <ul style="list-style-type: none"> ◦ new payment process to be clarified ◦ New development in Modular to send SMS for activate, renew, expiry => in testing this week • insuree card with QR codes • Pre generation of CHFID (use in Nepal with a script) <ul style="list-style-type: none"> ◦ (CHFID Id name change) → insuree code, insurance Number , check with FHIR ? • bulk control numbers requested for ePayment • discussions to install modular openMIS in production 	02.09.2021

148	Mobile technology for openIMIS	I	<ul style="list-style-type: none"> • Niils Concept • link to wiki page • links: #127, #193 • restart discussions? Target: define task for T1 or student - scope might be rather big • all: look for resources and options • Android FHIR-SDK usable ? TBC • https://pub.dev/packages/fhir 	12.08.2021
159	Simplify openIMIS reference package E0	D	<ul style="list-style-type: none"> • Simplify+openIMIS+reference+package • Due date is end 2021 • recipe/template to build docker compose packages established for AI & Formal Sector - done (#159, #160) • https://github.com/openimis/openimis-dist_dkr/tree/feature/e0 • docker is ready for publishing, targeting modular version only • https://github.com/openimis/openimis-dist_instant_openhie • openimis.json are part ENV VAR of the docker • Completed! 	02.09.2021
160	openIMIS developer tools E0	A	<ul style="list-style-type: none"> • Modular developer starting kit: initialize BE and FE modules in development mode <ul style="list-style-type: none"> ◦ install tools ◦ clone github repos ◦ make links to assembly • https://github.com/openimis/openimis-dev-tools/tree/develop • Allow the installation of Python and git? • Docker for Developers? -> docker override in https://github.com/openimis/openimis-dist_dkr/tree/feature/e0 • To be delivered in Dec 2021 	02.09.2020
164	Roadmap	I	<ul style="list-style-type: none"> • Old roadmap documents need updating e.g. for the new tender processes #167. • Expect heavy Wiki harvesting & restructuring • https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap • FS to be updated • Link Jira Roadmap or Confluence Roadmaps ? 	25.02.2021
176	Video tutorials (Impl)	I	<ul style="list-style-type: none"> • Session 1 - openIMIS Legacy Web Application • Session 2 - openIMIS Legacy Web Application Localization • Session 1 Q&A session linked in the wiki • Session 3 might have to be postponed to avail time for maintenance • Developer videos subtitled to French • https://openimis.gitbook.io/installation-and-country-localization/ 	19.08.2020
183	Nepal new features (modular)	A	<ul style="list-style-type: none"> • New features are requested by HIB • Puru will submit the new features on Jira (part already on jira) • contracting out in Nepal by tomorrow • Legacy/Modular will depend on the module available • New mobile app for enquiries under development 	22.04.2021
188	Extend to other Schemes (Product redesign) "Beyond Health"	A	<ul style="list-style-type: none"> • Before going for the product migration, should we make the payment to Hf (to insuree ?) as separate modules (like RBF, ...) that could be added to openIMIS, in addition it will simplify the page in case only one way of payment is activated. • https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053 • found Jiri report, needs to be uploaded • workshop session: https://openimis.atlassian.net/wiki/spaces/OP/pages/2284847173/Extend+openIMIS+to+other+financing+schemes+technical • Is there an official list or catalogue of SP instruments: https://openimis.atlassian.net/wiki/spaces/OP/pages/2998730753/Classification+of+Social+Protection+Schemes 	05.08.2021

			Ideas for architecture: https://openimis.atlassian.net/wiki/spaces/OP/pages/3024289830/Beyond+Health	
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> contract finished, still need to upload the code need to add developers to openIMIS github bug-fixing is on-going set up deep dive with Tinker Technology to synch with IC discussions 	19.08.2021
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> Nepal is providing funds to invest in the Mobile App. Call on how to advise them on the further steps - Development almost done (is it possible to use an OI module to connect the app to the OI server?) work will be finished this month 	24.06.2021
204	Students	A	<ul style="list-style-type: none"> Can we recruit students for a thesis? Page to be created with possible thesis topics Link #216 A student interested to develop mobile application from the Uni Basel 	19.03.2021
208	Developer Workshop	D	<ul style="list-style-type: none"> What about a Dev Workshop in January? Rather later in person (Nepal) Intermediate sessions as needed (Kickoff for new T3 project: 04.01.) 	15.04.2021
223	Testing Scenarios	D	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/1343881261/Quality+assurance https://openimis.atlassian.net/wiki/spaces/OP/pages/1336967179/Quality+assurance+opensource+tools instance installed: qa.openIMIS.org openIMIS Testing Scenarios: Summary of the brainstorming https://openimis.atlassian.net/wiki/spaces/OP/pages/2501804037/openIMIS+Testing+Scenarios Cloud https://www.selenium.dev/ be an option to create and manage testing cases? test cases being set up new overview page: https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview continuous integration is currently run from the main module, you do a branch, configure openimis.json to retrieve the right branch/version of each module and it'll run all the tests from there. Drawback is that there is no link from a claims PR for example to the testing results. Patrick is trying to run the build from each module, pulling the dependent modules. 	26.08.2021
226	New logos	A	<ul style="list-style-type: none"> Logo updated on WebApp <ul style="list-style-type: none"> change favicon openimis.org Completed! 	02.09.2021
229	Offline import/export for FHIR	D	<ul style="list-style-type: none"> Will propose to migrate the REST API to FHIR in E0 Can we develop the data import/export based on FHIR format? Mobile application adaptation to FHIR Addition to FHIR profiles 	29.07.2021
230	Security auditing	D	<ul style="list-style-type: none"> Decide if we want/need to have a security audit target: after April 2022 for FE&BE, October 2022 for Postgres funds for small 8k contract will be available at short notice plans in Nepal (GIZ/HIB) for security audit Security expert to do some penetration testing soon 	09.09.2021
232	AI workshop	A	<ul style="list-style-type: none"> plan a workshop with new AI contacts on next steps mail with doodle is out 	24.06.2021

			<ul style="list-style-type: none"> Workshop was done on Monday, Summary sent out, schedule detailed calls on single projects 	
233	FHIR IG (E0)	A	<ul style="list-style-type: none"> R4 IG: https://openimis.github.io/openimis_fhir_r4_ig needs completed mapping working on patient profiles <ul style="list-style-type: none"> replacing the FHIR models with fhir.resources python package starting to develop the openIMIS FHIR Profile and IG with SUSHI https://wiki.digitalsquare.io/index.php/Global_Goods_Community : Digital Square FHIR webinars starting to work on CodeSystems endpoints 	26.08.2021
234	Payment Layer	I	<ul style="list-style-type: none"> Discussion on payment layer integration started with Mifos OpenG2P.org for payment processes Series of deep dives will be launched soon two more contracts in preparation kick off in deep dive next week 	26.08.2021
236	Nepal Claim FE integration into main	A	<ul style="list-style-type: none"> Nepal rework the claim FE module to improve the layout demo to implementers was done integrate code into develop branch through feature branches - started 	08.07.2021
238	Chat-Channel	D	<ul style="list-style-type: none"> need to review options for chat (skype, slack, discord) try out several options on a monthly basis? https://openimis.atlassian.net/wiki/spaces/OP/pages/653754789/Communication+Platforms tested discord with this call today in use for chats by now app for chats available https://discord.gg/Bsm92sVM github discussion forum in beta test 	19.08.2021
239	GovStack	A	<ul style="list-style-type: none"> can SWAGGER also be used for APIs? Lots of extra work Web-hooks https://www.govstack.global/ https://solutions.dial.community/products deep dive today: https://openimis.atlassian.net/wiki/spaces/OP/pages/2972385332/2021-07-15+Developers+Deep+Dive+Call Feedback: openIMIS community a bit unhappy about lack of FHIR, GovStack happy about openIMIS interest IG Publisher can generate OpenAPI specification advocating & promoting for openIMIS to be part of the tooling OpenHIE took up discussions with GovStack - quite open for co-operation Community building event in Estonia in two weeks 	26.08.2021
243	Item/Service groups	I	<ul style="list-style-type: none"> Implementers expressed a few times the desire to add item and service groups. While we're finalizing the module rewrite, now is a good time to check what is possible. Meeting with Saurav (and Jean) tomorrow. Think about hierarchies https://openimis.atlassian.net/wiki/spaces/OP/pages/2998730753/Classification+of+Social+Protection+Schemes 	05.08.2021
244	Hybrid install	A	<p>With Niger implementation, we are trying to have a smooth installation with Docker but are struggling. Strategy discussion ongoing</p> <ul style="list-style-type: none"> Updates to install wiki pages + French translations Docker Windows mishaps 	05.08.2021

245	Niger Implementation	I	<ul style="list-style-type: none"> QR codes generation Blocking: login issue, same as demo Blocking: need to setup mobile apps with their REST API HyperV setup documented for OpenMRS 	02.09.2021
246	International Developers	A	<ul style="list-style-type: none"> How do we make the community compatible to other language groups at all levels? french channel in discord? Workshop organised by Digital Square https://path.zoom.us/meeting/register/tJModO6tz8iG9DugwdjxWmmwXtnUx5-o0yn/success?user_id=pddwKqRiQpCrAyX4p8kdCA&timezone_id=America%2FNew_York Today at 2pm CEST 	29.07.2021
249	Claim Random Sampling	I	<ul style="list-style-type: none"> HIB has requested support on Claim Random Sampling. Details were sent by HIB - put it on wiki Link 	9.09.2021
250	Modular version test on big data set	A	<ul style="list-style-type: none"> Modular version install on openIMIS S2 => network issues to be fixed Once done, add Nepal anonymized data set Test and fix any timeout issues Server installed, next install openIMIS 	02.09.2021
252	Toumai Community		<ul style="list-style-type: none"> A member request a meeting to better understand the claims verification process, the criteria to approve or reject a claim Session 6 (10th August) is planned to be a demonstration of how openIMIS works with Bahmni and how openIMIS works with DHIS2. Next Session: tech support needed e.g. interoperability, cash transfer 	26.08.2021
255	Code improvements	I	<p>Frontend</p> <ul style="list-style-type: none"> We enabled Prettier to enforce code style, line width has been set to 120. Welcoming suggestions on the exact rules but this is a start. Quentin did some clean up and is trying to improve the way that we build GraphQL requests. A lot already merged, shouldn't break anything. 🙌 <p>Backend:</p> <ul style="list-style-type: none"> We are considering enabling "Black" as code formatter. It is quite an extreme one but you can just set it up and let it format pre-commit. Line length was between 80 and 120 between devs until now. Black leans to 88 which we feel is a bit short. Opinions welcome. Completed 	26.08.2021
256	Employment Injury	I	<ul style="list-style-type: none"> PCS has uploaded code: https://github.com/dkraut836/ssf-openimis-nepal similar requests from Bangladesh 	19.08.2021
257	Medical Item Form	D	<ul style="list-style-type: none"> need to split Item: Quantity + Form Standard for coding? 	26.08.2021
258	GDH Forum	A	<ul style="list-style-type: none"> Abstract on AI 	26.08.2021
259	OpenHIE conference	A	<ul style="list-style-type: none"> Register for free and propose topics Dragos proposed a topic: "AI as global good - openIMIS Claim-AI module" 	02.09.2021
260	Documentation management platform	D	<ul style="list-style-type: none"> docs.openimis.org (ReadTheDocs) openIMIS Docs https://openimis.gitbook.io/installation-and-country-localization/ (GitBook) 	26.08.2021

261	Malawi urgent issue?		<ul style="list-style-type: none"> • OMT-280: bug fixed, couldn't access regions just created • OMT-281: Several issues here depending on setup. Legacy login issue, locations search not accessible, cannot update access rights. • Fixed 	26.08.2021
262	Multilingual products/services		<ul style="list-style-type: none"> • Implementers call reported issues of service/item names not being multilingual. 	26.08.2021
263	Product page redesign	A	<ul style="list-style-type: none"> • Proposed redesign: https://excalidraw.com/#json=5951290064502784,rR566XfPv_2_cQomS2VEtA • Please, pretty please check it out to see if it makes sense, we had to guess some fields. • Saurav presented it to the implementers call and said that he would report back to Bluesquare. 	02.09.2021
264	Shift meeting by 1h	I	<p>Suggestion to shift meeting and deep dive one hour later to better suit West African time zone</p> <p>No objection</p>	09.09.2021