



Title	Developers Committee Meeting		Date	20.10.2022
Location	https://meet.jit.si/openIMISDevelopers		Time	08:00 UCT
Meeting called by	openIMIS Initiative	Type of meeting	Weekly Call	
Facilitator	All	Note taker	All	
Chat channel	https://discord.gg/khDgTDWUZV			

#	Item		Discussion	Date
A: Action, C: Confidential, D: Decision, I: Information, W: Warning				
19	AGPL V3 License	W	<ul style="list-style-type: none"> Will there be a problem with external security-related code because of the copy-left clause? https://openimis.atlassian.net/wiki/spaces/OP/pages/40566798/Licenses German lawyer sent preliminary report, waiting for DEZA reaction <ul style="list-style-type: none"> DEZA still proposes Bern clause http://www.apache.org/licenses/LICENSE-2.0 needed for the HTTP Client mobile app (Point 4 - Redistribution) 	14.07.2022
59	DHIS2 Integration	I	<ul style="list-style-type: none"> Demo DHIS2: https://dhis2etl.s1.openimis.org Release DHIS2: Dataset could be used instead of program https://openimis.atlassian.net/wiki/spaces/OP/pages/1484423230/Report+queries+for+SSRS+dataset to be checked: Program Dataset Connector (PDAC) ADX file supported demo up again, but empty PATH session on FHIR Analytics yesterday support from HISP TZ requested started to create aggregation mechanisms for ADX export - SQL scripting on openIMIS side 	15.09.2022
105	List of modules	D	<ul style="list-style-type: none"> JLN: https://openimis.atlassian.net/wxiki/spaces/OP/pages/807600219/Background+--+Joint+Learning+Network+for+UHC https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Plugins Mapping openIMIS-JLN started: https://openimis.atlassian.net/wiki/spaces/OP/pages/945422345/JLN+Process+--+OpenIMIS+Mapping started restructuring of documentation #306 update of Tomai session needed: https://openimis.atlassian.net/wiki/spaces/OP/pages/3280240641/Webinar+openIMIS+pour+I+Assurance+maladie+L+approche+modulaire+--+15.03.2022 new graphical overview: https://openimis.atlassian.net/wiki/spaces/OP/pages/589561955/openIMIS+Modules Modular Architecture - https://openimis.atlassian.net/wiki/spaces/OP/pages/3376152582/Modular+Architecture+Draft finished, next steps: document modules 	29.09.2022
127	Publish AAB/APK on Gplay	A	<ul style="list-style-type: none"> Policies Demo Mobile App on Google Play Solution to improve the application (e.g. app name is Barcode Scanner on some phones) TZ policy app will be pushed to Google Play - in testing countrywide <ul style="list-style-type: none"> file access was rejected by Google, needs rework 	04.08.2022

			<ul style="list-style-type: none"> Eric added a GitHub action to build APK and AAB. Installing the APK Eric: From Aug 1 2021, Google Play will require new apps to be in AAB instead of APK. We can upload the signing key to Play Store and let it manage signing of the AAB, so this would make our life easier. 	
135	Modular version Install Nepal	A	<ul style="list-style-type: none"> legacy part is productive - FE not applied for all functions 2 domains 1 Modular - 1 legacy <ul style="list-style-type: none"> 2 domains will be used in parallel Claim reviewers will be the first to use the modular; if it work well other kind of user will move to Modular Performance issue is solved Migration needs some adaptations first 	13.10.2022
136	AI Project	A	<ul style="list-style-type: none"> openIMIS AI-based Claim Adjudication 18.10. Toumai webinar, presentation on the page above 	29.09.2022
141	Demo instances for the interop use cases	A	<ul style="list-style-type: none"> No issues experienced in the last two weeks Demo instances of OpenMRS, Bahmni and DHIS2 integrations: https://openimis.atlassian.net/wiki/spaces/OP/pages/3219128428/Sandbox+Landscape BAHMNI-Docker under revision -> in T1 MojaLoop is wip with help from modusbox, MIFOS is installed and configured openHIM is installed and configured development line of instances introduced into sandbox landscape Presentation was done for Toumai in French 	20.10.2022
147	Tanzania implementation	I	<ul style="list-style-type: none"> Request to get CIF for migration integration into 2 HMS (afyacare & gothomis) and one accounting systems (muse) => done Roll-out of modular version starting with pilot => catalytic funds could be used for migration? REST API starts to show issues under big loads UAT for GOTHIMS & AfyaCare integration done and pilot will start in 3 regions new insurance act expected next year which will bring high volumes of new beneficiaries Formal Sector modules to be implemented for small farms workshop on link to payment systems started (payouts) 	20.10.2022
164	Roadmap	I	<ul style="list-style-type: none"> Old roadmap documents need updating e.g. for the new tender processes #167. Expect heavy Wiki harvesting & restructuring https://openimis.atlassian.net/wiki/spaces/OP/pages/40763442/Product+Roadmap FS to be updated Link Jira Roadmap or Confluence Roadmaps ? collecting (big) ideas for next project phase 	01.09.2022
176	Video tutorials	I	<ul style="list-style-type: none"> Session 1 - openIMIS Legacy Web Application Session 2 - openIMIS Legacy Web Application Localization New release: Docker installation tutorial Translations to French language coming up: module configuration 	29.09.2022
183	Nepal new features (modular)	A	<ul style="list-style-type: none"> New features are requested by HIB Puru will submit the new features on Jira (part already on jira) contracting out in Nepal by tomorrow Legacy/Modular will depend on the module available pushed to openIMIS repos - needs review 	29.09.2022
188	Extend to other Schemes	A	<ul style="list-style-type: none"> Develop a common roadmap (to brainstorm in the next Get Together) 	25.08.2022

	(Product redesign) "Beyond Health"		<ul style="list-style-type: none"> • https://openimis.atlassian.net/wiki/spaces/OP/pages/1817346053 • found Jiri report, needs to be uploaded • Ideas for architecture: https://openimis.atlassian.net/wiki/spaces/OP/pages/3024289830/openIMIS+beyond+health+features+needs • channel this through Conversion Initiative (DCI) • make this a target for next project phase 	
190	Insuree self registration (general)	I	<ul style="list-style-type: none"> • fork Tinkersoft repos into openIMIS • reviews needed • new updates in the pipeline • Project Forked : https://github.com/openimis/openimis-be-self_registration_py • Part of develop • What is the auth mechanisms : OTP based via SMS • new integration to foresee with payment gateway, use case for the payment layer ? • https://dev.s1.openimis.org/api/self_registration/temp_insuree_req/ ? • Can Nepal devs support on OTP based via email? 	13.10.2022
193	Client self management Mobile App in Nepal	I	<ul style="list-style-type: none"> • New mobile app for enquiries under development • https://github.com/tinkertechnology/ • is in github repos from Tinkertechnology -> need to push to openIMIS • Licence? it's in the contract already fork Tinkersoft repos into openIMIS • reviews needed • https://github.com/openimis/mobile-self_registration_flutter 	13.10.2022
236	Nepal Claim FE integration into main	A	<ul style="list-style-type: none"> • Nepal rework the claim FE module to improve the layout • demo to implementers was done • integrate code into develop branch through feature branches - by the end of May • merged except claim delete (no pull request) 	15.09.2022
204	Students	A	<ul style="list-style-type: none"> • Can we recruit students for a thesis? • Page to be created with possible thesis topics • #303 MARS project • MARS will have a new lab in winter • contacts to Uni Frankfurt established 	20.10.2022
208	Developer Workshop	D	<ul style="list-style-type: none"> • What about a Dev Workshop in January? Rather later in person (Nepal) • Intermediate sessions as needed (Kickoff for new T3 project: 04.01.) • Preferences: Nepal, then Kenya 	09.12.2021
223	Testing Scenarios	D	<ul style="list-style-type: none"> • https://openimis.atlassian.net/wiki/spaces/OP/pages/1343881261/Quality+assurance • https://openimis.atlassian.net/wiki/spaces/OP/pages/1336967179/Quality+assurance+opensource+tools • instance installed: qa.openIMIS.org • new overview page: https://openimis.atlassian.net/wiki/spaces/OP/pages/3000664081/Test+cases+overview • needs updates #306 • need test cases for new functionalities • new testing scenarios for payment layer included • testing scenarios for UI wording need in all languages • test cases needed for batch, self-registration • SolDevelo plugin for test case management: https://www.soldevelo.com/products/jiratestmanagement/ 	13.10.2022

230	Security auditing	D	<ul style="list-style-type: none"> Digital Square received the security review and recommendation new project: https://openimis.atlassian.net/wiki/spaces/OP/pages/3365076993/Project+Security+2022 code review done, security concept drafted penetration testing on demo is done penetration testing for release is done only one high risk in release found UNDPX questionnaire in progress 	20.10.2022
234	Payment Layer	I	<ul style="list-style-type: none"> GovStack BB call #307 Payment layer demo was done: https://openimis.atlassian.net/wiki/spaces/OP/pages/3316219905/2022-06-08+openIMIS+Payment+Layer+Demo follow up event with OpenG2P planned DCI event is scheduled / WB G2P-Connect is scheduled: https://g2pconnect.global/ DCI workshop on payment layer 1.11. STPH will present SwissTPH to speak for about 5 minutes to share your design which you had shared yesterday for p2g and/or g2p. 2 slides or so to show the Payment system interoperability with SP-MIS for any SP use case: The event is on 1st November from noon GMT to 2 pm. 	20.10.2022
239	GovStack	A	<ul style="list-style-type: none"> technical specification documents are ready for review: <ul style="list-style-type: none"> https://docs.google.com/document/d/18aJLgW4dIB89UMFVXBnrzpHwGLnmQpaoxUGVMxsoGUo/edit https://discourse.govstack.global/t/govstack-documents-and-resources/95 openIMIS Integration: https://docs.google.com/presentation/d/1IZh5FQlqgmVkk7KU0ui8ETVaFawfsT-DF08Zql6G-mU/edit#slide=id.p1 Demo: <ul style="list-style-type: none"> video instance relaunch monthly calls, GovStack needs to pick up next steps in openIMIS integration will start this week Govstack missed a date in the bill - will use GovStack scheduler Govstack has contract a Finnish company to run the GovStack Sandbox Management changed 	20.10.2022
246	International Developers	A	<ul style="list-style-type: none"> How do we make the community compatible with other language groups at all levels? French channel in discord? Workshop organised by Digital Square call with Digital Square, they set up a workshop on how to integrate other language communities team from DRC will join next week 	13.10.2022
249	Random Claim Sampling	I	<ul style="list-style-type: none"> HIB has requested support on Claim Random Sampling. Gone live results: process is accepted now upload to github done, needs to be merged in legacy need to be migrated to modular - difficult for HIB 	13.10.2022
250	Performance test (Modular) on big data set	A	<ul style="list-style-type: none"> https://s2.openimis.org/front/home can it be further anonymized for use as demo data set needs to be extended to the PostgreSQL version migration script from existing MSSQL DB 	29.09.2022

			<ul style="list-style-type: none"> part of current release? 	
252	Toumai Community		<ul style="list-style-type: none"> Upcoming <ul style="list-style-type: none"> September 20: UHI for UHC: Outlook for Sub-Saharan Africa October 4: Health insurance and climate change in sub-Saharan Africa October 18: openIMIS Module: Claim-AI November 1: Review of openIMIS processes and implementation examples November 15: A database of documents and forms used by openIMIS implementers Jean is joining a new team within GIZ - email still valid 	13.10.2022
260	Documentation management platform	D	<ul style="list-style-type: none"> Need to develop an implementer's guiding document on the payment layer docs.openimis.org (ReadTheDocs) openIMIS Docs https://openimis.gitbook.io/installation-and-country-localization/ (GitBook) need to standardise & improve module documentation (e.g. which repositories are involved?) topic in coordination desk team meeting #306 	25.08.2022
274	Default module configuration	A	<ul style="list-style-type: none"> Add default configuration to DB for each module so implementers know what can be configured. could be done through migration script #288 Implementer documentation 	09.06.2022
284	offline mode (web)	I	<ul style="list-style-type: none"> current version of extracting data for offline mode for web-app is not working nobody is using it, improve mobile apps instead need to communicate to implementers Ticket open to test the offline version for the Legacy https://openimis.atlassian.net/browse/OP-466 problem with vouchers - validation via USSD? to check if this can be done via the new mobile solution 	15.09.2022
286	Mauritania Implementation	I	<ul style="list-style-type: none"> ePayment implementation through Bankily mobile application in discussion 	16.12.2021
288	Implementer documentation	D	<ul style="list-style-type: none"> Should we add specific documentation for the implementers (not end user or installation) ? Explain the module configuration in details, start from new structure through tender 2? #306 	13.10.2022
295	OpenMRS/BAHMNI FHIR	I	<ul style="list-style-type: none"> openMRS/BAHMNI FHIR needs to be updated to FHIR4 - workload and funds (Notice F2?)? (FHIR3 still works, though) Global OpenMRS packages still on FHIR3 synchronise with Possible Health implementation FHIR4: there were updates in the BAHMNI packages FHIR5: #320 done? 	13.10.2022
296	Cameroon Voucher Scheme	I	<ul style="list-style-type: none"> bundle/package of services and items, and voucher number validation features was developed by Y-Note #243 UCPC MoH end users training done Go live target Oct-2022 but quite some customisation pending pilot is starting 	13.10.2022
301	Split database user	A	Consider splitting database user of the webapp and the more advanced user. Right now, the documentation says to create imisuser with db_creator role. The user also has the right to create backups and restore them. The legacy app allows admins	03.03.2022

			to give a path like c:\openimis\foo and dump a file there. Or load the database from such a path. This is a big risk for security. Even if it is restricted to Admins, combined with another flaw, it might have very bad effects	
304	Django module from ol modules	A	<ul style="list-style-type: none"> • Add django modules from openimis modules • this is not only about loading py modules, it needs to be part of the DJANGO_MODULE in the assembly settings.py 	12.05.2022
306	Documentation QA	A	<ul style="list-style-type: none"> • consistent documentation • Tasks: https://openimis.atlassian.net/wiki/spaces/OP/pages/3276505089/Documentation+QA+Activities+2022 • Wiki-structure: https://openimis.atlassian.net/wiki/spaces/OP/pages/3290923009/Wiki+Target+Structure+Draft • Release checklist (done and used for 2022-10): https://openimis.atlassian.net/wiki/spaces/OP/pages/3312615490/Checklist+for+Release+2022-10 • Documentation landing page (done): https://openimis.atlassian.net/wiki/spaces/OP/pages/3377430529/Documentation+Landing+Page+Draft 	13.10.2022
311	Mobile Offline extracts	A	<ul style="list-style-type: none"> • We decided not to include the web offline mode extracts but the Mobile app extracts and imports are necessary (and missing) • They are actually included into the April release but not shown in the frontend. There are some issues with the existing system and mobile apps, so Bluesquare is currently testing this and making sure that it's available. • Implemented in front and back, with rewrites of stored procedures • Missing end-to-end testing on some features • data for testing needed from STPH - will be generated through the beta tests 	13.10.2022
312	UI-Wording	D	<ul style="list-style-type: none"> • Automated translation done with verification (on all terms extracted) • Who decides on wording in user-interfaces for the standard version? • address this question to implementers • Discuss: Who is responsible? • make it part of the UAT 	08.09.2022
315	DB migration to PostgreSQL	A	<ul style="list-style-type: none"> • Unit testing completed - Need more testing on performance • list of stored procedures is updated: https://docs.google.com/spreadsheets/d/18XxbBsPXvHrq7Enu7Bj02WpE1GilasINP1aMK6ECQcU/edit?usp=sharing • Wiki page with details on writing code that works on both platforms: https://openimis.atlassian.net/wiki/spaces/OP/pages/3380871169/Database+compatibility+PostgreSQL+MS+SQL+Server • work needed to integrate changes into repositories • lot of pull request to come in due to change of MS-SQL DB driver • work needed on the initialisation/migration scripts • All modules but the claims are merge • Should Django start managing all the schema update via migrations ? • Add to wiki some tools for PG administration and optimization 	20.10.2022
321	Compatibility with other DB systems	I	<ul style="list-style-type: none"> • Oracle is officially supported in Django • openIMIS is most likely not able to take over Support for non-PostgreSQL • stored procedures are still a problem 	29.09.2022

			<ul style="list-style-type: none"> different json dialects are handled by Django (indexing problem in MS-SQL reduced, but not efficient) - done DJANGO migration scripts current release: data migration from MS-SQL to PostgreSQL (might need customization) future releases: develop against PostgreSQL, migrate to MS-SQL or others if needed 	
316	The Gambia Implementation	A	<ul style="list-style-type: none"> New Implementation Current status: started a lot of programming needed ID verification with national ID system (eCRVS/HERA) too early for public presentation 	29.09.2022
317	Implementation in DRC	A	<ul style="list-style-type: none"> Implementation kick-off Restoring of the former platform is ongoing with some difficulties to find a local server to host the data Onboarding of the Tech team in DRC Training to admin and users completed 	15.09.2022
320	FHIR R5	A	<ul style="list-style-type: none"> Can this be funded through Digital Square? could be part of an implementation project should wait for the official release could be a student project 	08.09.2022
325	FHIR R4 to R4B	A	<ul style="list-style-type: none"> Should we upgrade FHIR R4 from 4.0.1 to 4.3.0? Only update of the openIMIS API V4, no parallel version should we implement PATCH HTTP method to update only changed fields in resources (PUT is replacing all fields and should validate mandatory fields)? 	08.09.2022
323	Digital Square EOI	I	<ul style="list-style-type: none"> 180 applications received. Currently under evaluation digital Square is enrolling digital entrepreneurs from Africa: https://openimis.atlassian.net/wiki/spaces/OP/pages/3369172993/Digital+Square+-+Digital+Entrepreneurs+in+Africa new call which seems to be the same thing 	29.09.2022
326	Publication to FHIR IG registry	A	<ul style="list-style-type: none"> Publication to FHIR IG registry http://fhir.org/guides/registry/ http://registry.fhir.org 	04.08.2022
327	Digital Square Notice G0	A	<ul style="list-style-type: none"> New application is required (even if already registered) Funds of max 25k for documentation of impact / scale https://docs.google.com/document/d/1WuwjcDRdiG_5kMa2v0Vav10ulha8cB-v2DjJ3Lmy9QM/edit deadline postponed to 14.10. peer review will start shortly 	20.10.2022
328	Sandbox	I	<ul style="list-style-type: none"> https://openimis.atlassian.net/wiki/spaces/OP/pages/3219128428/Sandbox+Landscape new instance for develop.openimis.org updated every 4hrs which instances do we need for PostgreSQL, for the moment only Release will be used for PG which instance can we use for testing MS SQL? 	20.10.2022
329	openIMIS implementation for IDP in cameroon	I	<ul style="list-style-type: none"> Insurance scheme like Voucher scheme with scoring system Bonus and penalties curation/filter for potential beneficiaries 	20.10.2022
330	UNDPX	A	<ul style="list-style-type: none"> openIMIS was accepted as a tool all applications by openIMIS Providers were accepted country offices can be contacted security questionnaire has to be completed, but is only relevant to SaaS call today with UNDPX on how to fill it for openIMIS 	20.10.2022

332	PBF link	I	BlueSquare is looking at the link between openIMIS and results based finance	29.09.2022
333	Release 22-10	A	<ul style="list-style-type: none">• https://openimis.atlassian.net/wiki/spaces/OP/pages/330809344/1/Release+2022-10• Freeze is in progress• which instances do we need to test both MS SQL and PostgreSQL	13.10.2022