



OpenIMIS Notice C1 - Monthly report

- What did we achieve in last month
- Where are problems
- Where do we want to go next month
- Budget

- Prepare for OpenMIS October release
- Extend team capacity for C1
 - 3 Developer
 - 1 PM
 - 1 QA
- Started working on improving OpenMIS FHIR documentation
- Plan next steps for OpenMRS insurance claim module

- Problem with team capacity in September - solved

- Finish communication between OpenMIS and OpenMRS Claim module
- Extend OpenMRS FHIR module

- Time budget remaining: 47% (83MD / 175MD)

Thank you for your attention